
21-NOV-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 65 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

NH 1-1(68)27

NH 5-2(118)93

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

4758

5969

2014

4489

3342

010

145

076

068

118

000

000

000

000

000

620

181

140

310

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

08/18/05

04/09/07

10/03/05

02/05/07

02/05/07

10/03/05

05/15/07

11/14/05

04/16/07

04/16/07

06/12/06

04/03/07

    633,408

  2,735,640

  4,940,718

    989,140

    216,340

     719,103

   2,318,116

   5,387,494

     696,216

     159,336

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

     225,000

65

45

150

100

100

12

0

7

0

0

     107,865

     257,103

     484,874

     123,336

      26,484

     150,990

     257,103

   1,044,029

     120,000

     158,858

     145,911

   1,171,544

     267,687

     136,002

     894,676

   2,428,317

   6,573,088

     711,876

     216,766

District 1 - Missoula

02805

03107

04205

10405

10405

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

    852,287

  2,318,116

  5,851,320

    696,216

    159,336

     77

     45

    157

    100

    100

100

90

98

102

96

105

57

112

217

113

53

71

15

105

105

17.8

6

17.8

37.6

62.7

2

Contract Totals for :

Proj. Count:
   1,205,480

    855,552

           0

     855,552

     921,216     928,642

     149,820

101 43.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 18.419
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,515,246

10405

   9,280,265$

     597,010$

   9,877,275$

  11,228,885$  10,824,723

     999,662

96

%

% 17.4 %

%

182 BENDA, JOHN         

TIED

TIED

    100

      0

    100

105 %166 %

    360

     19

    379

53%111 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     403,689

$

$

     243,336$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,880,002$

   1,695,458$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

LAKE,LINCOLN        

LAKE,LINCOLN        

Days

P

P

P

P

00035

00005

00006

00001

.07

85

64.9

20.4

.089

93

68.7

27

.019

8

3.8

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

29.708

MI

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6156

406 444-7824

406 444-7634

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPS 473-1(5)0

STPP 35-1(13)3

STPP 35-1(14)0

SLIDE CORRECTION - N OF CONNER

EAST OF ST REGIS - EAST

ST REGIS - NE

6410

5727

5726

005

013

014

000

000

000

140

183

181

,PMS OVERLAY,DRAINAGE

SLIDE REPAIR,EXCAVATION,GRAVEL

SEAL & COVER

SEAL & COVER

09/10/07

02/06/06

02/06/06

09/17/07

07/24/06

07/24/06

10/23/06

10/23/06

  1,677,605

    194,861

    698,080

     518,211

     203,423

     737,891

          0

     24,267

          0

           0

     222,858

           0

45

60

60

0

2

0

      58,169

      16,274

      59,031

           0

      25,220

           0

      86,103

      25,552

      67,882

     466,348

     221,788

     694,175

District 1 - Missoula

02807

16106

16106

PUMCO INC                     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    518,211

    227,690

    737,891

     45

     62

     60

90

100

94

148

101

115

73

100

103

18.5

11.5

9.8

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

      24,267

     965,581

     960,749     915,963

      75,305

95 10.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.829
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,570,546

16106

   1,459,525$

      24,267$

   1,483,792$

   1,478,960$   1,382,311

     133,474

93

%

% 13 %

%

185 BENEDIK, TOM        

TIED

TIED

     60

      2

     62

100 %111 %

    105

      2

    107

89%126 %

$

$

$

$

$

$

$

$

$

      93,434

$

$

      84,251$

$

$

$

$

$

$

$

$

$

$

$

     179,537$

     142,420$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

MINERAL             

MINERAL             

Days

Days

S

P

00473

00035

.25

.07

.75

3.399

.5

3.329

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

5.369

MI

MI

MI

KM

KM

KM

6.175

MI

KM

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6228

406 444-6228

E

E

MI

MI

KM

KM

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPS 487-1(9)4

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SMP 4599(03)

NH 5-2(121)27

BIG MOUNTAIN ROAD

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

1436

1744

4284

2038

4973

1744

009

122

006

071

003

121

000

000

000

001

000

000

140

130

181

110

999

130

NING WALLS

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

NTERPRETIVE CENTER

GRADE,GRAVEL SURFACE,PMS,RETAI

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

11/13/06

04/05/06

11/24/03

05/07/07

07/18/02

04/05/06

04/02/07

04/20/06

05/03/04

05/23/07

08/26/02

04/24/06

10/08/04

10/09/02

05/11/05

12/23/02

 10,259,118

 13,729,755

  1,231,676

  6,330,531

    348,464

 14,257,910

   9,745,595

  18,129,389

     985,315

   5,195,701

     279,475

  18,236,642

          0

    305,574

          0

          0

          0

    568,260

  10,690,798

           0

           0

           0

           0

           0

215

240

60

0

0

240

0

2

0

0

0

8

     771,133

   1,812,939

      78,825

     516,985

      27,948

   1,823,964

     855,264

           0

           0

           0

           0

           0

     520,581

   1,079,159

      94,210

     296,537

           0

   1,120,212

   8,598,260

  18,425,531

     976,489

   5,062,252

     281,033

  18,929,007

District 1 - Missoula

01906

02B05

07B03

08407

18602

26106

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

  9,745,595

 18,434,963

    985,315

  5,195,701

    279,475

 18,804,901

    215

    242

     60

      0

      0

    248

80

102

99

97

101

104

61

60

120

57

0

61

95

6.1

5.9

9.6

5.9

5.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

S

P

S

P

P

00487

00005

00486

00005

00005

2.6

31.4

1.9

108.8

0

26.71

7.1

36.8

12.2

116.6

0

31.39

4.5

5.4

10.3

7.8

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

8.71

16.613

12.581

0

7.548

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

LLOYD-MIKI (U0413)

406 444-6250

406 444-9200

406 444-6228

406 444-7634

406 444-9200

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009
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NH 5-2(128)28

SFCP 65-1(4)0

BR 41-1(16)32

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

BLACKFOOT RIVER - 12 KM NE HEL

1744

4953

3980

128

004

016

000

000

000

111

181

221

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

STRUCTION OF GIRDER STRUCTURE

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

GRADING,GRAVEL,PLANT MIX & CON

04/05/06

05/05/03

03/10/03

04/24/06

10/14/03

04/07/03

10/22/04

08/24/04

05/11/05

  1,184,139

     62,604

  2,110,268

   1,744,803

      59,215

   1,777,055

-     4,850

          0

    178,943

           0

           0

   2,385,899

240

90

150

0

0

68

     174,480

       5,329

     231,017

           0

           0

     450,471

      74,154

      11,306

     482,099

   1,723,687

      54,509

   2,004,932

District 1 - Missoula

26106

26403

04C02

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

  1,739,953

     59,215

  1,955,998

    240

     90

    218

99

92

84

43

212

107

101

72

4.3

20.7

24

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  20,652,694

   1,998,444

103 5.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 32.91
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  47,404,197

26106

  54,376,135$

     868,984$

  55,245,118$

  55,321,338$  54,050,768

   5,211,603

98

%

% 5.9 %

%

193 CYR, MARK           

TIED

    240

      8

    248

0 %60 %

    845

     10

    855

23%60%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   3,196,159$

   5,295,734$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

POWELL              

Days

Days

P

P

00005

00065

28

0

28

.23

0

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

MI

MI

MI

KM

KM

KM

53.081

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

BENTE-FREDRICK (U0547)

406 444-7634

406 523-5824

406 444-7634

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-1(142)2

IM-BH 0002(757)

STPU 8107(17)

BR 24-1(62)0

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

2703

4770

5964

6437

142

757

017

062

001

000

000

000

231

232

232

221

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE REHABILITATION

BRIDGE DECK SEAL

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

12/18/06

02/06/06

02/06/06

08/06/07

04/02/07

05/01/06

05/01/06

10/02/07

06/24/06

06/24/06

04/25/07

04/25/07

  7,353,906

    283,537

    116,000

  7,098,000

   7,181,302

     211,000

      85,440

   7,098,000

          0

          0

          0

          0

           0

     227,567

      87,560

           0

0

60

60

0

0

0

0

0

     861,756

      21,400

       8,544

     849,135

           0

      24,000

       2,500

           0

     567,912

      24,427

       1,689

      31,852

   6,972,309

     227,567

      87,560

     617,530

District 1 - Missoula

07C06

14A05

14A05

DB807

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

  7,181,302

    211,000

     85,440

  7,098,000

      0

     60

     60

      0

97

100

100

9

66

102

68

4

55

55

8.1

10.7

1.9

5.2

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     315,127     315,127

      29,944

100 8.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,961,711

14A05

  16,352,797$

     178,943$

  16,531,740$

  16,980,328$   9,909,898

   1,971,852

58

%

% 11.2 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %99 %

    210

     68

    278

68%51%

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      26,500$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,107,979$

   2,187,862$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

MISSOULA            

Days

I

U

P

00090

08107

00024

1.5

1.51

.3

22.9

1.6

.8

21.4

.09

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

34.516

.145

.806

MI

MI

MI

MI

KM

KM

KM

KM

35.467

MI

KM

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-9221

406 523-5846

406 523-5846

E

E

E

MI
KM

MI

MI

MI

MI
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IM 90-2(107)110

STPX 32758(5)

STPS 210-1(9)0

IM 90-2(112)119

CM 8128(1)

STPP 7-2(39)91

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

BONNER - CLINTON

ROCK CREEK INTERCHANGE-E & W

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

5067

4691

5084

5968

4499

4783

107

005

009

112

001

039

000

000

000

000

000

000

183

150

181

180

411

180

MENT MARKINGS

LING

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

PMS OVERLAY,GUARDRAIL,COLD MIL

MILL,FILL,SEAL & COVER

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

12/18/06

11/13/06

02/05/07

04/09/07

10/03/05

11/15/04

06/18/07

05/01/07

05/14/07

09/25/07

10/09/05

03/04/05

08/15/07

09/04/07

05/01/07

11/22/05

    925,430

  2,429,972

  1,377,116

  3,884,905

    276,239

    928,885

     774,341

   2,358,206

   1,198,108

   3,333,772

     367,778

     968,997

          0

          0

          0

          0

    106,158

     75,191

           0

           0

           0

           0

     524,103

   1,105,888

30

60

30

90

85

120

0

0

0

0

25

5

      61,947

     236,120

     119,811

     371,079

      36,778

     116,280

           0

           0

           0

           0

     108,039

     157,315

      41,273

     335,264

     112,628

      83,841

     111,267

      91,686

     630,206

   2,492,012

   1,157,010

   2,572,468

     522,496

   1,123,351

District 1 - Missoula

03C06

04106

04107

04307

04505

06704

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    774,341

  2,358,206

  1,198,108

  3,333,772

    473,936

  1,044,188

     30

     60

     30

     90

    110

    125

81

106

97

77

100

102

67

142

94

23

103

58

40

122

100

83

67

6.5

13.5

9.7

3.3

21.3

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

Days

I

X

S

U

P

00090

32758

00210

08128

00007

110.204

.95

.23

1.86

90.96

119.18

2.74

10.062

3.23

93.02

8.976

1.79

9.832

1.37

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.477

2.887

15.858

2.21

3.323

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

406 523-5846

406 523-5830

406 523-5846

406 444-7824

406 444-9128

406 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-STPU 0002(693)

IM 90-2(105)94

SFCU 8112(2)

SFCU 8117(5)

CM 8116(6)

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

2418

4572

5427

5426

5061

693

105

002

005

006

000

000

000

000

000

510

182

181

180

181

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

G,SEAL & COVER

 & COVER

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

11/15/04

05/09/05

07/09/04

07/09/04

07/09/04

03/04/05

07/13/05

08/16/04

08/16/04

08/16/04

11/22/05

10/17/06

09/16/05

09/16/05

09/16/05

  2,885,920

  7,125,993

     86,128

    355,807

    167,562

   2,888,911

   7,026,334

      79,496

     326,305

     145,063

-    14,332

    826,928

          0

          0

          0

   8,504,223

           0

           0

           0

120

175

80

80

80

0

22

0

0

0

     346,669

     562,107

       7,155

      29,367

      13,056

     632,264

           0

           0

           0

     697,635

     649,329

       4,774

      52,698

      18,774

   2,994,285

   8,479,078

      74,525

     342,370

     135,703

District 1 - Missoula

06704

07305

10604

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  2,874,579

  7,853,261

     79,496

    326,305

    145,063

    120

    197

     80

     80

     80

104

100

94

105

94

201

103

67

179

144

103

23.3

7.7

6.4

15.4

13.8

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 19.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

TIED

    120

      5

    125

0 %157 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     789,321

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

U

U

U

00090

08112

08117

08116

94.414

1.63

0

1.01

105.633

3.202

.979

1.96

11.219

1.572

.979

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

2.535

1.579

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6228

406 523-5830

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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CM 8121(2)

NH 5-2(124)56

STPP-NH-STPS 0002(744)

ARTHUR AVE-SOUTH TO S 6TH-MSLA

MINESINGER TRAIL - MT 35

SIGNING - FLATHEAD RESERVATION

5063

1744

5082

002

124

744

000

000

000

181

130

411

 & COVER

FACING,SEAL & COVER,LIGHTING,I

AIL

MILLING,PLANT MIX OVERLAY,SEAL

GRADE,GRAVEL,PLANT MIX BIT.SUR

SIGN,GGRADE,GRAVEL,PMBS,GUARDR

07/09/04

04/07/05

04/09/07

08/16/04

04/19/05

07/24/07

09/16/05

10/12/06

08/21/07

    200,990

 10,337,729

    267,250

     164,525

  10,889,187

     243,670

          0

    182,111

          0

     189,343

           0

80

220

20

0

0

0

      14,807

   1,088,919

      40,537

      24,615

           0

      19,470

     855,921

      10,977

     184,343

  11,105,405

     239,641

District 1 - Missoula

10604

01105

01307

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

    164,525

 11,071,298

    243,670

     80

    220

     20

97

102

98

79

79

27

8

90

10.6

7.7

4.6

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 39.786
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,644,947

10604

  19,631,836$

     993,945$

  20,625,780$

  21,427,759$  20,707,847

   1,915,176

97

%

% 10.7 %

%

184 MAART, WILLIAM W    

TIED

     80

      0

     80

0 %129 %

    670

     52

    722

65%105 %

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   2,218,639$

   2,107,437$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

LAKE                

LAKE                

Days

Days

U

P

08121

00005

0

55.534

1.038

58.7

1.038

3.166

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.674

5.106

MI

MI

MI

KM

KM

KM

64.17

MI

KM

STACK-SHANE (U2026)

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

406 523-5830

406 444-9200

406 523-5846

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

123

142

020

066

000

000

000

000

130

130

140

130

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

08/06/07

02/06/06

12/13/04

02/09/04

09/04/07

05/22/06

02/02/05

03/16/04

10/12/06

09/06/06

 30,301,208

  8,483,106

 14,219,828

 13,704,852

  25,447,802

   6,974,633

  15,182,258

  14,344,308

          0

  1,010,822

  1,181,927

    596,171

           0

           0

  15,827,795

  11,258,667

315

160

30

0

0

33

0

0

   2,035,824

     767,210

   1,518,226

   1,147,545

           0

           0

   1,419,270

   1,643,899

           0

     347,357

   1,377,220

   1,007,042

   4,004,278

   8,180,717

  16,436,847

  14,728,099

District 1 - Missoula

01707

03905

04C04

07104

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 25,447,802

  7,985,456

 16,364,185

 14,940,479

    315

    193

     30

      0

16

117

104

131

0

45

97

61

97 4.2

8.4

6.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.749
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,313,973

  73,081,858$

   2,971,031$

  76,052,890$

  70,641,754$  54,694,987

   6,598,261

77% 6.6 %

186 MITCHELL, JAMES D.  
    745

     33

    778

29%51%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,598,517$

   6,995,659$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

883-0418

293-3131

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

P

00005

00005

00052

00005

48.414

50.867

0

109.13

55.707

50.867

2.8

111.62

7.293

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.763

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

25.401

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9128

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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MT-NH 1-1(80)54

STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

NORTH OF MANICKE - NORTH

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

1027

2950

2950

2950

080

008

007

009

000

000

000

000

140

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

GRADE,GRAVEL SURFACEING,PMS

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

02/05/07

06/05/05

06/05/05

06/05/05

03/12/07

09/07/05

09/07/05

09/07/05

08/11/07

08/11/07

08/11/07

  6,791,907

  1,436,802

  2,792,398

    334,923

   5,379,825

   1,669,988

   4,528,625

     382,430

          0

    133,137

    734,708

          0

   1,863,365

   5,096,619

           0

140

0

0

0

0

0

0

0

     447,341

     658,104

     658,104

     658,104

     169,142

     519,587

           0

     618,883

     178,762

     522,597

      14,092

   5,351,118

   1,874,114

   5,751,482

     282,087

District 1 - Missoula

02107

04605

04605

04605

SCHELLINGER CONST CO INC      

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  5,379,825

  1,803,124

  5,263,333

    382,430

    140

      0

      0

      0

99

101

113

74

138

106

101

2

100 11.6

9.5

9.1

5

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,907,683

   1,974,312

108 9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,356,030

04605

  11,960,868$

     867,845$

  12,828,712$

  12,722,239$  13,258,801

   2,421,653

104

%

% 10.1 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %53 %

    140

      0

    140

359 %74%

$

$

$

$

$

$

$

$

$

$

$

$

     715,451

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,334,334$

   1,794,174$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

293-3131
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

U

U

U

00001

06701

06701

06701

53.8

0

.5

0

57.2

.5

1.2

1.2

3.4

.5

.7

1.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.484

.806

1.129

1.935

MI

MI

MI

MI

KM

KM

KM

KM

9.354

MI

KM

STUDT-MARK (U8724)

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9191

406 444-9369

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

4860

1061

4228

5456

5722

5457

009

086

019

029

028

030

000

004

000

000

000

000

180

130

221

182

183

183

IGNALS,PAVEMENT MARKINGS

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

06/05/06

07/31/06

04/10/06

12/12/05

12/12/05

12/12/05

07/17/06

08/24/06

07/24/06

06/01/06

06/01/06

06/01/06

08/19/06

08/19/06

08/19/06

  1,326,835

 11,563,212

  1,499,677

    157,488

    207,583

    749,192

   1,197,816

  10,719,454

   1,502,436

     156,859

     202,321

     716,886

     48,868

          0

    130,635

          0

    322,416

      2,338

           0

  12,805,564

           0

     543,000

           0

75

180

170

60

60

60

3

0

0

0

18

0

     119,782

   1,071,805

     225,365

      18,823

      24,279

      86,026

           0

   1,172,909

           0

      54,300

           0

     103,679

     825,878

     176,876

       8,594

      39,604

      37,765

   1,049,415

  10,986,716

   1,577,944

     151,932

     537,094

     273,247

District 1 - Missoula

02306

02706

04105

05C05

05C05

05C05

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

  1,246,684

 10,719,454

  1,633,072

    156,859

    524,738

    719,224

     78

    180

    170

     60

     78

     60

88

86

105

97

99

38

87

70

78

46

73

44

103

88

88

55

42

55

9.9

7.5

11.2

5.7

7.4

13.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

Days

S

P

P

P

P

00548

00005

00005

00005

00005

4.01

118.87

173.2

168.3

177

6.5

122.42

177

173.2

180.9

2.49

3.55

3.8

4.9

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

6.129

7.903

6.29

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 444-9221

406 444-6228

406 444-6228

406 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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SFCN 5-2(141)93

NH 1-2(133)134

NH 5-2(120)20

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

VIC WHITE COYOTE RD-S RAVALLI

5514

5450

1744

141

133

120

000

000

000

181

181

130

ENT MARKINGS

E,WETLAND

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

GRADE,GRAVEL,STR,WILDLIFE FENC

11/14/05

02/06/06

02/06/06

03/27/06

07/06/06

03/06/06

08/23/06

10/16/06

08/07/07

08/07/07

  2,024,919

  1,038,430

 15,603,255

   2,095,928

   1,073,508

  17,269,807

     19,348

-     7,586

    830,547

           0

           0

  18,378,023

45

30

180

0

0

1

     271,631

      85,881

   1,726,981

           0

           0

   1,288,000

     129,930

      77,084

   1,017,921

   2,111,978

     916,642

  18,053,570

District 1 - Missoula

07B05

18106

01B05

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

RIVERSIDE CONTRACTING INC     

  2,115,276

  1,065,922

 18,100,354

     45

     30

    181

101

85

98

48

90

79

89

93

6.2

8.4

5.6

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,416,745     962,273

     129,128

68 8.9

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 18.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,567,336

05C05

  17,665,208$

     516,019$

  18,181,229$

  20,091,997$  17,604,968

   1,903,592

88

%

% 7.9 %

%

190 SACKETT, DEAN       

     60

     18

     78

42 %54 %

    560

     21

    581

84%69%

$

$

$

$

$

$

$

$

$

      85,963

$

$

     159,149$

$

$

$

$

$

$

$

$

$

$

$

   1,399,410$

   2,034,717$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE,FLATHEAD 

FLATHEAD            

LAKE                

Days

Days

P 00005

20

26.7

6.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.806

MI

MI

MI

KM

KM

KM

30.064

MI

KM

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 523-5869

406 444-6228

406 444-9200

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(119)19

NH 7-2(49)83

NH 7-1(107)74

IM 90-2(102)106

HSIP 41(37)

BH 348-1(8)14

NO OF ARLEE - VIC WHITE COYOTE

LOLO-MISSOULA

FLORENCE - LOLO

MISSOULA - BONNER

2003-SIGNING-NORTH OF FLORENCE

ROCK CREEK - W OF PHILIPSBURG

1744

5984

5962

3853

5863

5597

119

049

107

102

037

008

000

000

000

000

000

000

140

181

183

170

411

232

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SIGNING & PAVEMENT MARKING

SCOUR PROTECTION

10/13/04

10/05/07

04/09/07

03/25/02

04/09/07

06/05/07

11/15/04

08/04/07

05/22/02

05/15/07

07/30/07

11/15/06

10/13/07

10/22/02

06/18/07

08/06/03

  7,935,709

  4,386,319

    738,662

  2,973,320

     44,862

     86,066

   7,425,190

   3,712,253

     496,936

   2,326,681

      45,498

      88,075

    484,594

          0

          0

-    33,235

          0

          0

           0

           0

   2,187,913

           0

           0

0

70

25

90

30

40

0

0

0

0

0

0

     891,023

     416,700

      44,092

     186,134

       7,570

      11,722

           0

           0

     196,626

           0

           0

     967,830

       1,655

      52,209

     195,359

      23,624

      22,088

   8,259,650

           0

     393,507

   2,187,912

      44,104

       4,381

District 1 - Missoula

02904

02907

05207

06202

08307

09307

FRONTIER-WEST, L.L.C.         

J T L GROUP INC - MISSOULA    

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

WESTERN TRAFFIC CONTROL INC   

HALL CONSTRUCTION SERVICES    

  7,909,784

  3,712,253

    496,936

  2,293,446

     45,498

     88,075

      0

     70

     25

     90

     30

     40

111

0

79

100

97

5

109

0

118

99

312

188

100

99

87

45

11.7

13.3

8.9

53.6

504.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

MISSOULA,RAVALLI

MISSOULA            

RAVALLI             

GRANITE             

Days

P

P

I

X

S

00005

00007

00090

41011

00348

18.098

83.2

105.633

0

13.935

20.184

90.917

110.159

1.5

13.935

2.086

7.717

4.526

1.5

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

12.447

7.3

2.419

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 444-9200

406 523-5846

406 523-5846

406 444-6228

406 444-6217

406 444-9221

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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HSIP 15(60)

STPP 82-1(4)0

HSIP 1-2(134)123

2001-SIGNING/GUARDRAIL-FLATHEA

INT IMPRV - US 93 & MT 82

2001-ACCESS CONTROL-KAL-NE

5008

6541

5003

060

004

134

000

000

000

310

410

310

NG

SIGNING & GUARDRAIL

TRAFFIC SIGNAL UPGRADES

PMBS,SIDEWALK,STRIPING & SIGNI

06/05/07

10/19/07

11/13/06

07/30/07

03/27/07

08/16/07

05/08/07

    167,902

    413,569

    140,714

     147,835

     437,797

     108,789

          0

          0

          0

           0

           0

     112,945

30

0

20

0

0

0

      16,674

      58,972

      16,318

           0

           0

      16,291

      23,044

           1

      13,849

     141,546

       4,378

     113,041

District 1 - Missoula

01507

04B07

05306

OMO CONSTRUCTION INC          

MONTANA LINES INC             

J T L GROUP INC - KALISPELL   

    147,835

    437,797

    108,789

     30

      0

     20

96

1

100

138

0

85

97

90

16.3

12.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

22.529

.06

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  31,768,193

     722,185

  31,364,440

     694,421

$

$

   1,281,906

           0

$

$

  32,646,346

     694,421

$

$

  32,333,888

     698,577

$

$

  28,943,124

     258,965

   3,284,222

      91,964

90

37

%

%

7.9

14.2

%

%

181

189

SULLIVAN, SHEILA    

THELEN, PETE (ACTING

    435

     50

      1

      0

    436

     50

204

94

%

%

80

40

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,280,686

      36,894

$

$

   2,855,733

      91,937

$

$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

181

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SULLIVAN, SHEILA    

THELEN, PETE (ACTING

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5877

751-2049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ssullivan@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

00005

00001

104.225

122.9

104.225

122.96

0

.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.097

MI

MI

MI

KM

KM

KM

36.337

.097

MI

MI

KM

KM

STUDT-MARK (U8724)

ULBERG-IVAN (U9228)

SQUIRES-BILL (U8461)

406 444-9191

406 444-6217

406 444-6228

E

E

MI

MI

KM

KM

MI

MI

MI
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District 1 - Missoula

61

District Totals:

Proj. Count: District Total  Length:
179.712

 236,824,364

 235,867,353$

   8,299,950$

 244,167,303$

 242,925,725$ 211,636,392

  24,531,459

87% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,120

    206

  4,326

76%

Time
Used

68%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  17,232,157$

  25,201,131$

Engineer

Estimate

Cont.

Pymts.

Days

289.854

MI

KM
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STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-5(2)51

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SPORTSMAN'S CAMPGROUND - EAST

4551

4296

3611

4604

2137

003

048

046

030

002

000

000

000

000

000

160

111

180

183

140

,SEAL & COVER,SLOPE FLAT &

NG,STRUCTURES

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,PLANT MIX SURFACI

07/09/07

05/07/07

05/14/02

05/14/02

03/06/06

08/08/07

05/16/07

06/11/02

06/11/02

05/09/06

08/25/03

08/25/03

10/25/07

12/30/03

12/30/03

    667,951

  3,280,214

  6,276,618

    380,575

  6,068,563

     761,535

   2,692,754

   5,672,421

     309,276

   6,724,386

          0

          0

    130,888

-     3,176

    453,270

           0

           0

   6,006,731

     324,300

45

120

120

120

160

0

0

0

0

11

      83,475

     447,980

     453,794

      24,742

     672,439

           0

           0

     480,539

      35,673

      60,033

     132,530

     432,490

      19,773

     892,988

     618,811

   1,099,149

   5,888,740

     318,633

   7,261,694

District 2 - Butte

01607

07207

09402

09402

27106

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

ASCORP INC DBA DEBCO CONSTRUCT

    761,535

  2,692,754

  5,803,309

    306,100

  7,177,655

     45

    120

    120

    120

    171

81

41

98

98

108

72

30

90

55

133

93

64

111

111

129

9.7

12.1

7.3

6.2

12.3

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,673,921

09402

  16,160,372$

     580,982$

  16,741,353$

  16,509,706$  15,187,027

   1,682,430

92

%

% 10.1 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    445

     11

    456

104 %89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,537,814$

   1,720,106$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

DEERLODGE,SILVER

Days

M

I

P

00054

00090

00019

0

208.4

.596

.052

208.4

12

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.478

MI

KM

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

LEIGHTON-MARK (U5233)

406 494-9636

406 444-9369

406 444-6242

406 444-6242

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM 15-3(70)163

STPS 518-1(6)0

STPS 359-1(7)1

IM 90-5(63)264

STPS  282-1(4)0

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

INTERSECTION IMPV - MONTANA CI

5795

5967

5811

5720

4472

070

006

007

063

004

000

000

000

000

000

181

181

183

180

140

VER,BRIDGE DECKS

VER FULL WIDTH,SEAL & COVER ON

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

ROUNDABOUT @ MONTANA CITY

04/09/07

05/07/07

03/06/06

03/06/06

05/07/07

06/19/07

06/21/07

06/26/06

06/26/06

06/28/07

  3,024,636

  1,081,415

    382,270

  1,892,228

  1,495,844

   2,704,633

     915,519

     375,664

   1,828,588

   1,279,658

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

85

60

100

100

60

0

0

0

0

0

     299,970

     100,874

      37,566

     182,859

     141,927

           0

           0

           0

           0

           0

     132,863

      85,700

      34,193

      94,294

     194,696

   2,838,891

     921,222

     367,848

   1,771,933

   1,251,774

District 2 - Butte

02307

05107

06206

06206

10207

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

HOLLOW CONTRACTING INC        

  2,704,633

    915,519

    375,664

  1,828,588

  1,279,658

     85

     60

    100

    100

     60

105

101

98

97

98

44

85

91

52

137

72

92

96

96

140

4.7

9.3

9.3

5.3

15.6

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252   2,139,781

     220,425

97 6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,876,393

06206

   7,104,062$

           0$

   7,104,062$

   7,104,062$   7,151,668

     763,196

101

%

% 7.6 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

96 %58 %

    305

      0

    305

97%71%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     128,487

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     541,746$

     763,196$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9649
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON,L&C 

MADISON             

BRAODWATER,JEFF

JEFFERSON           

Days

I

S

00015

00282

163.1

0

175.5

.23

12.4

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20

.371

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.371

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

NORDHAGEN-BLAIR (U6573)

406 494-9636

406 444-6227

406 494-9636

406 494-9636

406 444-9128

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 86-1(25)3

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

STPU 7409(2)

BRIDGER CREEK - 3 KM NE OF BOZ

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

H ST. - PARK TO BUTTE - LIVING

4230

5468

5469

4232

4979

025

025

026

013

002

000

000

000

000

000

221

181

181

221

140

NG,CONCRETE SLAB STRUCTURE

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

ACING

GRADE,GRAVEL,PLANT MIX SURFACI

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

GRADE,GRAVEL,PLANTMIX BIT.SUFR

12/13/04

03/06/06

03/06/06

12/12/05

06/05/06

02/07/05

07/14/06

07/14/06

01/17/06

07/10/06

08/29/06

10/25/07

10/25/07

11/17/06

09/05/07

    726,037

  1,015,831

    768,142

  1,236,161

    994,969

     865,079

   1,293,040

     985,900

   1,269,043

   1,160,100

          0

          0

          0

    200,309

     40,505

     866,550

   1,277,000

90

90

90

120

75

0

0

0

3

3

     103,809

     142,234

     108,449

     152,285

     158,829

     190,641

     280,940

     211,581

     112,240

      90,727

     289,259

     161,116

     873,548

   1,424,341

   1,003,119

   1,277,855

   1,180,235

District 2 - Butte

03304

04206

04206

05305

08406

SLETTEN CONSTRUCTION CO       

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

A M WELLES INC                

    865,079

  1,293,040

    985,900

  1,469,352

  1,200,605

     90

     90

     90

    123

     78

101

110

102

100

102

111

79

84

103

101

99

121

121

98

95

24.2

7.9

9

22.6

13.7

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940   2,427,460

     250,683

107 8.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

121 %81 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     202,967

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

PARK                

Days

P

P

P

S

U

00086

00050

00050

00540

07409

3.13

3.5

.366

6.75

1.03

3.13

9.5

3.5

8.92

1.475

0

6

3.134

2.17

.445

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

9.677

5.055

3.5

.718

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DALSOGLIO-MICHAEL (U1921)

406 444-9413

406 444-6227

406 444-6227

406 444-9413

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING

PENDING
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BR 9034(13)

NH 50-2(52)31

NH 15-4(85)193 F

BR 8-2(47)43

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

4233

4800

2354

3398

013

052

085

047

000

000

000

000

221

180

221

140

RIDGE REVISE

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

11/13/06

11/13/06

05/11/01

10/11/01

01/08/07

05/09/07

06/26/01

11/12/01

08/04/03

10/01/04

09/27/04

07/18/05

  2,691,343

  6,045,354

  3,648,604

  2,094,289

   2,887,490

   6,694,509

   3,153,678

   1,848,101

          0

-   162,373

    279,171

    287,253

           0

   7,424,880

   3,481,742

160

100

180

120

0

0

14

4

     317,624

     535,560

     315,368

     184,810

           0

     593,990

     565,000

     362,115

     287,901

     564,012

     341,253

   2,800,970

   5,750,900

   3,420,634

   2,213,272

District 2 - Butte

09206

24106

09401

12401

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  2,887,490

  6,532,136

  3,432,849

  2,135,354

    160

    100

    194

    124

97

77

98

120

114

48

100

185

89

92

105

144

12.9

5

16.5

15.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.839
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,477,837

  15,155,161$

      78,441$

  15,233,602$

  15,894,960$  14,310,968

   1,518,790

90% 10.6 %

221 COLLINGWOOD, MATT   

TIED

    635

      6

    641

98%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,514,939$

   1,792,707$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

GALLATIN            

LEWIS & CLARK

LEWIS & CLARK

Days

Days

X

P

I

P

34322

00050

00015

00008

0

31.2

193

42.6

.19

45.1

193

42.9

.19

13.9

0

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.306

22.419

0

.484

MI

MI

MI

MI

KM

KM

KM

KM

41.675

MI

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPU 5807(8)

HSIP 0002(746)

STPHS 15-1(100)52

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

2003-SIGNING-SO BARRETTS INTCH

2319

4714

5855

008

746

100

000

000

000

130

310

411

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

SIGNING

10/11/01

11/13/06

07/03/06

11/12/01

04/30/07

08/14/06

10/01/04

09/06/06

07/18/05

03/22/07

  4,280,188

    667,425

     23,955

   3,995,495

     765,107

      23,419

    614,197

          0

          0

      21,999

120

75

25

41

0

0

     399,549

      76,512

       3,279

      11,000

     875,592

     143,905

      11,575

   4,972,971

     849,332

      21,999

District 2 - Butte

12401

01B06

02506

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

OMO CONSTRUCTION INC          

  4,609,692

    765,107

     23,419

    161

     75

     25

124

111

100

219

188

105

111

117

76

17.6

16.9

52.6

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   5,843,596   7,186,243

     584,359

123 16.9

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

   9,325,338$  10,606,877

     899,727

114

%

% 16.8 %

%

215 FELLOWS,TIM         

TIED

    120

     45

    165

108 %208 %

    300

     59

    359

107 %155 %

$

$

$

$

$

$

$

$

$

   1,216,845

$

$

     584,359$

$

$

$

$

$

$

$

$

$

$

$

   1,780,857$

   1,149,359$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

BEAVERHEAD,GALL

BEAVERHEAD

Days

Days

U

I

05807

00015

.403

51.6

1.217

51.9

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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HSIP 0002(762)

STPX 1(45)

BR 9001(50)

SFCS 324-1(2)21

STPS 324-1(4)13

2002-D2-SLOPE FLATTENING

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE CR. - 3 KM NW GR

15KM WEST OF GRANT - WEST

GRANT - WEST

5370

4668

4791

4318

4476

762

045

050

002

004

000

000

000

000

000

310

510

221

183

140

ING

PROVEMENTS

CING,SEAL & COVER

SLOPE FLATTENING,CULVERTS,SIGN

WETLAND DEVELOPMENT & OTHER IM

BRIDGE & APPROACH ROAD

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

04/09/07

10/05/07

04/09/07

11/15/04

11/15/04

05/14/07

07/09/07

01/22/05

01/22/05

05/17/07

12/06/06

12/06/06

     80,641

     85,870

    463,987

    679,523

  6,248,874

      43,876

      78,595

     425,842

     640,393

   5,742,102

          0

          0

          0

      3,762

    212,247

      48,662

           0

           0

           0

   6,365,000

15

0

80

175

175

0

0

0

0

6

       5,352

      13,233

      56,676

      64,039

     574,210

      15,085

           0

           0

           0

     690,000

      12,619

           0

     119,140

      49,418

     713,500

      43,060

           0

     443,630

     733,122

   6,363,318

District 2 - Butte

03207

04907

06307

11404

11404

WINDY RIDGE CONSTRUCTION INC  

T & T CONTRACTING INC         

EDWARD T COPPS CONSTRUCTION   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

     43,876

     78,595

    425,842

    644,155

  5,954,348

     15

      0

     80

    175

    181

88

0

104

114

100

84

0

210

77

103

27

99

101

97

29.3

26.9

6.7

11.2

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   7,005,393   7,096,440

     638,249

101 10.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11404

% %

TIED

TIED

    175

      6

    181

97 %101 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     762,918

$

$

     754,039$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

X

S

01115

00324

.7

21.25

.7

27.76

0

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

10.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM (U1952)

URBAN-LAWRENCE (U4004)

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

406 444-6227

406 444-6224

406 444-9413

406 444-6242

406 444-7292

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 29-1(44)0

HSIP 15-3(68)143

HSIP 69-1(26)11

STPP 13-1(43)56

ENNIS - WEST

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

HARRISON-SOUTH

5518

5027

5378

5959

044

068

026

043

000

000

000

000

180

310

310

183

ENT MARKING

OVERLAY,SEAL & COVER

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

SEAL & COVER

03/06/06

06/05/07

07/09/07

02/05/07

09/25/06

08/27/07

08/06/07

07/10/07

09/12/07

09/28/07

    808,872

    130,480

  1,284,105

    721,526

     741,415

     111,248

   1,075,778

     611,668

          0

          0

          0

          0

     840,640

           0

           0

           0

45

35

75

25

0

0

0

0

      66,727

      11,104

     107,578

      61,056

     126,097

           0

           0

           0

     131,910

      17,668

     124,118

      38,234

     775,731

     106,198

   1,020,785

     572,893

District 2 - Butte

14206

03507

04507

06107

HOLLOW CONTRACTING INC        

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

RIVERSIDE CONTRACTING INC     

    741,415

    111,248

  1,075,778

    611,668

     45

     35

     75

     25

92

95

95

94

105

159

115

63

222

91

76

32

17

16.6

12.2

6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 12.508
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,059,147

   8,460,749$

     216,009$

   8,676,757$

   9,186,238$   9,230,192

     860,028

100 % 12.8 %

212 HANCOCK,DALE        
    415

      6

    421

111 %112 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,182,067$

   1,052,642$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADISON             

JEFFERSON           

JEFFERSON           

MADISON             

Days

Days

P

I

P

P

00029

00015

00069

00013

0

143

10.75

55.5

5.698

143.9

11.33

75.4

5.698

.9

.58

19.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

1.452

.935

32.097

MI

MI

MI

MI

KM

KM

KM

KM

20.174

MI

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 494-9636

406 444-1280

406 444-6227

406 494-9636

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 15-2(89)124

IM 15-2(88)116

NH 8-4(32)102

STPP 14-1(9)6

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

US 287 PASS LN - N THREE FORKS

EAST OF TOWNSEND

5297

4292

3377

1510

089

088

032

009

001

000

000

000

232

180

130

140

VE APPROACHES

,PAVEMENT MARKINGS

CING,PAVEMENT MARKINGS

RAIL,ELEC,DRAIN,FENCE,SEEDING,

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

07/03/06

03/06/06

12/12/05

12/18/06

07/31/06

07/31/06

02/07/07

02/22/07

10/10/07

  1,224,775

  2,468,659

  4,883,259

  6,233,493

   1,373,720

   2,339,444

   5,123,200

   5,374,551

          0

-    34,049

     51,404

          0

   1,505,253

   2,410,239

           0

90

90

105

160

0

0

13

0

     155,950

     210,550

     614,784

     537,455

     165,578

     210,550

           0

     151,039

     189,742

     506,267

     685,998

   1,458,385

   2,397,768

   5,327,286

   5,743,717

District 2 - Butte

07606

16206

01C05

01C06

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  1,373,720

  2,305,395

  5,174,604

  5,374,551

     90

     90

    118

    160

97

99

104

107

91

90

82

128

82

100

97

86

10.4

7.9

9.5

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 26.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,829,545

   5,511,858$

-     34,049$

   5,477,809$

   5,714,186$   5,556,029

     546,238

97% 9.4 %

214 HARRIS, DEAN        

TIED

    315

      0

    315

83%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     520,801$

     555,866$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

BROADWATER 

BROADWATER 

Days

Days

I

I

P

P

00015

00015

00008

00014

124.69

115.884

102.18

6.4

125.084

120.702

105.4

11.2

.394

4.818

3.22

4.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.635

7.771

5.194

7.742

MI

MI

MI

MI

KM

KM

KM

KM

42.89

MI

KM

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

406 444-9413

406 494-9636

406 494-9636

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPHS 14-1(19)2

IM 15-2(87)126

STPP 59-2(12)38

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

RINGLING - NORTH & SOUTH

5020

5701

3878

019

087

012

000

000

000

310

231

140

TRIPE

6+0.316-1 INT MONTANA STREET

TREATED BASE,PLANT MIX BIT.SUR

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

GRADE,GRAVEL SURFACING,CEMENT

12/18/06

05/05/04

03/07/05

02/22/07

05/10/04

04/26/05

06/10/04

08/23/04

    523,159

    209,618

  9,671,188

     494,069

     161,468

   9,329,696

          0

     83,727

    220,636

           0

160

40

200

0

0

18

      49,407

      24,220

     839,673

           0

      43,326

      20,784

   1,288,156

     366,609

     238,407

   9,539,172

District 2 - Butte

01C06

01E04

03205

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

SCHELLINGER CONST CO.,INC.    

    494,069

    245,195

  9,550,332

    160

     40

    218

74

148

102

88

86

153

86

20

99

11.8

8.7

13.5

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   5,868,620   6,110,326

     586,862

104 11.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,849,529

01C06

  11,153,288$

     135,131$

  11,288,419$

  11,153,288$  11,676,019

   1,225,866

105

%

% 10.8 %

%

211 HELD,TERRY          

TIED

    160

      0

    160

86 %124 %

    305

     13

    318

82%102 %

$

$

$

$

$

$

$

$

$

     729,324

$

$

     586,862$

$

$

$

$

$

$

$

$

$

$

$

   1,256,375$

   1,225,866$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BROADWATER 

SILVERBOW           

MEAGHER             

Days

Days

P

I

00014

00015

2.2

126.316

2.5

126.316

.3

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

0

MI

MI

MI

KM

KM

KM

13.42

MI

KM

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6227

406 494-9636

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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CM-STPP 1299(14)

STPP 50-2(43)89

HSIP 50-2(58)50

NH 11-1(49)43

SFCU-STPS 291-1(5)1

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

US 191/MT 64 INT IMP-E BIG SKY

TURN BAY-13 KM S OF LIVINGSTON

MAIN & JACKRABBIT LN - BELGRAD

4555

4312

2544

4799

4471

014

043

058

049

005

000

000

003

000

000

410

160

310

310

410

 & COVER,SIGNALS

OVEMENT,TRAFFIC SIGNALS,SIGNIN

& COVER

RM DRAINS,SIGNING,PAVEMENT MAR

COLD MILLING,FILL,OVERLAY,SEAL

US 191/MT 64 INTERSECTION IMPR

GRADE,GRAVEL SURFACE,PMS,SEAL

PMBS,TRF SGNL,C&G,SIDEWALK,STO

05/07/07

05/07/07

10/05/06

05/07/07

03/06/06

05/21/07

05/21/07

06/04/07

04/03/06

11/21/06

04/17/07

  1,797,448

  1,752,796

    134,835

    608,922

  1,886,418

   2,110,828

   1,965,211

     236,557

     588,834

   2,068,792

          0

          0

          0

          0

     51,667

           0

           0

           0

           0

           0

110

110

0

30

60

0

0

0

0

7

     351,168

     324,671

      23,656

      76,369

     248,255

           0

           0

           0

           0

           0

     123,928

     190,388

      28,759

      56,305

     228,698

   1,957,202

   1,908,015

     225,757

     612,353

   2,102,589

District 2 - Butte

03407

03407

03E06

09407

13A05

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

MONTANA LINES INC             

BIG SKY ASPHALT INC           

J T L GROUP INC - BELGRADE    

  2,110,828

  1,965,211

    236,557

    588,834

  2,120,458

    110

    110

      0

     30

     67

93

97

95

104

102

35

59

122

74

92

91

91

100

99

6.3

10

12.7

9.2

10.9

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,076,039   3,865,217

     675,839

95 8.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 2.65
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,851,607

03407

  16,299,918$

     272,303$

  16,572,220$

  16,299,918$  16,345,088

   1,863,792

100

%

% 11.7 %

%

223 JEWETT, JIMMY       

TIED

TIED

    110

      0

    110

91 %47 %

    400

     25

    425

97%103 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     314,316

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,916,234$

   1,863,792$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

                    

GALLATIN            

GALLATIN            

PARK                

GALLATIN            

Days

P

P

P

S

00050

00050

00011

00291

88.21

49.734

43.233

.752

90.28

49.734

43.737

.828

2.07

0

.504

.076

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

0

.813

.123

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

4.275

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

406 444-1280

406 494-9636

406 444-1280

406 494-9636

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 0002(697)

IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

3095

3871

3612

4187

697

508

090

091

001

000

000

000

230

230

181

221

& COVER,SIGN,STRIPE,FENCE

ETORFIT

OVERLAY,SEAL & COVER

NG

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

12/18/06

03/07/05

03/07/05

03/07/05

02/20/07

04/04/05

04/04/05

04/04/05

  3,686,715

  3,802,116

  4,436,189

  5,299,047

   3,924,794

   2,543,425

   4,828,423

   5,257,529

          0

          0

     81,438

    152,709

           0

   2,897,793

   5,752,191

150

200

200

200

0

0

0

1

     400,480

     203,474

     386,274

     420,602

           0

     289,779

     463,109

     329,075

     270,268

     500,544

     533,536

   3,405,114

   2,741,263

   5,218,423

   5,348,736

District 2 - Butte

04606

08205

08205

08205

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  3,924,794

  2,543,425

  4,909,861

  5,410,237

    150

    200

    200

    201

87

95

108

93

82

93

130

115

78

13

13

12

9.7

9.9

9.6

10

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,478,407  13,308,422

   1,010,350

99 9.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,224,067

08205

  16,554,171$

     234,147$

  16,788,317$

  17,403,201$  16,713,536

   1,410,830

96

%

% 9.8 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %115 %

    350

      1

    351

40%106 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,304,348

$

$

   1,139,162$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,633,423$

   1,539,642$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

I

I

I

00205

00090

00090

00090

4.8

303.508

303.553

314.08

5.14

313.447

313.674

314.08

.34

9.939

10.121

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.548

16.031

16.324

0

MI

MI

MI

MI

KM

KM

KM

KM

32.903

MI

KM

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

406 444-7675

406 444-6261

406 444-6227

406 444-6261

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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CM 1899(13)

STPHS 1805(15)

IM 90-3(88)173

HSIP 1806(4)

STPP 29-4(27)85

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

FENCING - PHOSPHATE TO BECK HI

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

4180

5371

4260

5025

4180

013

015

088

004

027

000

000

000

000

001

410

310

310

410

410

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

TTE

TTE

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

INTERSTATE FENCEING

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

07/05/05

07/05/05

12/18/06

04/09/07

04/09/07

09/12/05

09/12/05

04/30/07

05/24/07

05/24/07

01/29/07

01/29/07

07/23/07

    647,223

     21,454

    277,805

    221,771

    356,315

   1,378,682

      30,566

     253,117

     253,221

     425,235

    248,073

          0

          0

          0

          0

   2,484,785

      33,662

           0

           0

75

75

85

60

60

5

0

0

0

0

     140,925

     140,925

     253,117

      33,376

      56,595

           0

       5,000

           0

           0

     347,073

       4,472

      42,769

      60,670

      81,704

   1,719,371

      31,663

     248,095

     238,116

     424,486

District 2 - Butte

01804

01804

04C06

06207

06207

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

EIGHORN FENCING LLC           

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

  1,626,755

     30,566

    253,117

    253,221

    425,235

     80

     75

     85

     60

     60

69

94

98

94

100

246

89

17

182

144

113

120

62

90

90

20.2

14.1

17.2

25.5

19.2

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     668,677

     578,086

  1,409,248

    678,456

     248,073

           0

   1,657,321

     678,456

   2,518,447

     678,456

   1,751,034

     662,602

     281,850

      89,971

70

98

20.1

21.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

06207

%

%

%

%

TIED

TIED

TIED

TIED

     75

     60

      5

      0

     80

     60

113

90

%

%

241

158

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     351,545

     142,374

$

$

$

$

     145,925

      89,971

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

POWELL              

SILVER BOW          

SILVER BOW          

Days

P

U

I

U

P

00029

01805

00090

01806

00029

84.89

.2

170.2

.25

85.446

90.14

.2

195.408

.25

85.757

5.25

0

25.208

0

.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

40.658

0

.502

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

406 494-9636

406 444-1280

406 444-1280

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPS 357-1(6)5

SOUTH OF ALDER - SOUTH

5480 006 000

180

G OVERLAY,SEAL & COVER

DIGOUTS,PLANT MIX BIT.SURFACIN

05/09/05

06/14/05

08/31/05

04/25/07

  1,154,834

   1,272,559

     18,006

   1,354,147

0

0      127,256

     135,415

     134,210

   1,355,240

District 2 - Butte

06405

JIM GILMAN EXCAVATING INC.    

  1,290,565       0

100 99 9.9% % %

6

Project Mgr. Totals for :

Proj. Count: 37.014
Project Mgr. Total Length:

$

$

$

$

   2,679,402

   3,613,380$

     266,079$

   3,879,459$

   4,804,167$   4,016,971

     752,194

84% 16.7 %

218 STARCEVICH JOHN R.  
    220

      5

    225

88%107 %

$

$

$$

$

$

$

$

     670,898$

     624,428$

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MADISON             

Days

S 00357

4.817

11.062

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

MI

KM

59.701

MI

KM

OLSEN-JOE (U6629) 406 494-9636

E

MI
KM

MI
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District 2 - Butte

53

District Totals:

Proj. Count: District Total  Length:
158.523

 110,544,529

 109,010,233$

   2,929,664$

 111,939,893$

 113,395,064$ 110,794,375

  11,523,091

98% 11.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,690

    126

  3,816

92%

Time
Used

102 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,555,154$

  12,287,604$

Engineer

Estimate

Cont.

Pymts.

Days

255.684

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

NH 24-3(29)68

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

LINCOLN - EAST & WEST

4868

4331

4420

4667

5485

019

016

002

069

029

000

000

000

000

000

221

140

140

140

181

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

VER

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

LEVELING,PMS OVERLAY,SEAL & CO

10/05/07

05/08/06

10/05/07

10/05/07

02/06/06

06/28/06

08/02/06

09/07/07

  1,350,429

  1,315,299

    729,030

  5,380,783

  1,188,070

   1,416,830

   1,237,969

     707,992

   5,131,391

   1,187,464

          0

-    15,445

          0

          0

-    23,349

           0

   1,226,494

           0

           0

   1,202,812

140

90

250

250

70

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      94,997

           0

     176,208

           0

           0

      93,129

           0

     202,497

       3,460

       3,818

      70,382

           0

   1,144,446

           0

           0

   1,217,612

District 3 - Great Falls

01907

02406

03907

03907

05106

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

  1,416,830

  1,222,524

    707,992

  5,131,391

  1,164,116

    140

    103

    250

    250

     70

0

93

0

0

101

0

115

4

1

76

99

2

2

97

17.7

5.8

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383           0

     574,021

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03907

% %

TIED

TIED

TIED

    250

      0

    250

2 %1 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       7,278

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

LEWIS & CLARK,POW

Days

P

U

U

P

00024

05201

05236

00024

57.843

2.16

.48

67.71

58.231

2.46

.65

75.76

.388

.3

.17

8.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

12.984

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-2(20)43

IM 15-5(114)257

STPP 3-2(55)41

OVANDO - EAST

CASCADE - ULM

MAIN AVENUE - CHOTEAU

4777

5759

5952

020

114

055

000

000

000

181

183

181

VER

ALK,CURB & GUTTER

LEVELING,PMS OVERLAY,SEAL & CO

SEAL & COVER

PMS OVERLAY,SEAL & COVER,SIDEW

02/06/06

06/05/07

06/05/07

08/02/06

07/16/07

07/16/07

09/07/07

09/25/07

10/02/07

  2,074,600

    839,308

    526,539

   2,062,536

     704,085

     611,688

     16,798

          0

          0

           0

           0

70

30

35

0

0

0

     165,003

      78,091

      67,338

           0

           0

     145,756

      28,551

      64,710

   2,290,770

     680,753

     589,436

District 3 - Great Falls

05106

06507

10507

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  2,079,333

    704,085

    611,688

     70

     30

     35

111

97

96

88

37

96

97

83

106

6.4

4.2

11

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,265,348   3,508,382

     260,000

107 6.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 35.058
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,404,058

05106

  13,059,955$

-     21,996$

  13,037,959$

  13,063,828$   5,923,017

   1,249,906

45

%

% 8.8 %

%

388 AAFEDT, RANDY       

TIED

     70

      0

     70

97 %84 %

    615

     13

    628

38%40%

$

$

$

$

$

$

$

$

$

     216,138

$

$

     258,132$

$

$

$

$

$

$

$

$

$

$

$

     519,174$

   1,312,829$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK,POW

CASCADE             

TETON               

Days

Days

P

I

P

00024

00015

00003

43.4

256.5

40.63

55.7

269.3

41.68

12.3

12.8

1.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.839

20.645

1.694

MI

MI

MI

KM

KM

KM

56.546

MI

KM

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 444-6228

406 454-5900

406 454-5900

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

NH 1-3(36)234 F

STPX-NH 37(26)

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

5236

1814

1310

0594

5000

023

033

040

036

026

000

000

000

000

000

140

180

140

140

510

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

RAINAGE & FENCING

RAINAGE & FENCING

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

07/03/06

11/13/06

10/02/06

05/26/05

05/26/05

08/04/06

12/11/06

08/04/05

08/04/05

08/14/07

11/13/07

10/12/06

10/12/06

10/29/07

10/29/07

    197,425

  3,786,901

 14,993,330

 12,037,813

    988,275

     356,493

   3,863,161

  15,455,555

  13,195,183

     785,413

-    22,189

          0

     85,068

    599,491

-    63,432

           0

  16,654,747

  13,636,400

           0

25

120

180

0

0

0

0

1

12

0

      35,649

     347,685

   1,854,667

   1,187,566

      70,687

           0

   1,853,395

     850,000

           0

     216,929

     260,182

   1,201,853

     935,361

      62,233

     306,415

   3,900,289

  15,397,718

  13,562,627

     693,190

District 3 - Great Falls

02606

04B06

05606

12204

12204

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    334,304

  3,863,161

 15,540,624

 13,794,674

    721,981

     25

    120

    181

     12

      0

86

101

92

99

88

609

75

65

110

88

100

96

97

70.8

6.7

7.8

6.9

9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  14,421,813  14,255,817

   1,258,253

99 7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 26.52
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  32,003,744

12204

  33,655,805$

     598,938$

  34,254,744$

  35,296,214$  33,860,239

   3,496,254

96

%

% 7.9 %

%

386 BECKEDAHL MARK      

TIED

TIED

      0

     12

     12

83 %108 %

    325

     13

    338

96%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     997,594

$

$

     920,687$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,676,558$

   3,157,416$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

P

P

P

P

00058

00001

00001

00001

30.3

204.3

246.01

233.99

30.3

208.96

254.81

247.05

0

4.66

8.8

13.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

7.516

14.194

21.065

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

42.775

MI

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

STONER-JERE (U8669)

URBAN-LAWRENCE (U4004)

406 444-6225

406 454-5900

406 444-6225

406 444-6803

406 444-6224

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

5234

4321

5568

5509

4817

006

052

055

005

030

000

000

000

000

000

151

140

181

181

181

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

11/24/03

03/05/07

11/14/05

11/14/05

11/14/05

04/26/04

04/09/07

03/10/06

03/10/06

01/27/06

06/12/04

08/08/07

08/08/07

10/25/06

09/14/04

08/10/07

    124,605

 26,111,453

  1,770,691

    691,694

  1,705,855

     138,914

  28,807,619

   1,938,421

     749,448

   1,598,205

     18,400

          0

          0

          0

          0

     203,864

           0

           0

           0

   1,722,099

30

300

45

45

60

0

0

0

0

0

      16,670

   1,996,057

     271,379

     104,923

     207,767

      47,832

           0

           0

           0

     103,314

      43,587

     671,463

      94,992

      58,797

      74,197

     181,992

  15,231,146

   1,786,831

     697,624

   1,710,668

District 3 - Great Falls

01B03

02207

03A05

03A05

04305

CENTURY COMPANIES, INC.       

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    157,314

 28,807,619

  1,938,421

    749,448

  1,598,205

     30

    300

     45

     45

     60

89

53

92

93

99

91

34

35

56

72

57

100

100

97

23.9

4.4

5.3

8.4

4.3

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,484,455

     376,302

92 6.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

100 %41 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     153,789

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LIBERTY             

HILL                

HILL                

HILL                

CHOUTEAU            

Days

S

P

P

S

P

00409

00001

00001

00432

00010

31.7

381.399

342.16

40.47

43.39

383.665

354.58

46.48

52.224

2.266

12.42

6.01

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.655

20.032

9.694

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 454-5899

406 444-9128

406 454-5900

406 454-5900

406 454-5900

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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FBD-MT 0002(524)

NH 1-4(32)292

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

FERRY REHABS - MISSOURI RIVER

DEVON - E & W

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

4493

5763

5587

4921

524

032

108

022

000

000

000

000

650

181

110

410

BOAT-CROSSING SITES

EMENT MARKING

RAVEL SURFACE,PMS,STRUCTURE

RREHABILITATION OF THREE FERRY

PMS OVERLAY,SEAL & COVER & PAV

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

02/09/04

11/14/05

07/03/06

09/10/07

03/22/04

01/08/06

08/14/06

10/05/04

08/02/06

04/11/07

    832,037

  1,103,540

 10,850,338

  1,977,682

     767,347

   1,198,486

   9,973,924

   1,480,411

          0

          0

     81,308

          0

           0

           0

  10,762,508

           0

0

40

220

120

0

0

6

0

      61,388

     167,788

     997,392

     248,821

           0

           0

   1,065,285

           0

     191,891

      70,681

     801,028

           0

     712,287

   1,125,170

   8,143,881

           0

District 3 - Great Falls

06104

06B05

01606

01807

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

    767,347

  1,198,486

 10,055,232

  1,480,411

      0

     40

    226

    120

93

94

76

0

313

42

75

0

88

87

26.9

6.3

9.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 37.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  32,339,875

  35,198,440$

      18,400$

  35,216,840$

  35,387,284$  21,445,718

   2,825,972

61% 5.6 %

384 BERG, GARY          

TIED

    475

      0

    475

33%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,205,608$

   2,752,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATEWIDE           

TOOLE               

JEFFERSON,LEWIS&

LEWIS & CLARK

Days

Days

P

I

00001

00015

291.748

190.5

299.755

190.5

8.007

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.915

0

MI

MI

MI

MI

KM

KM

KM

KM

60.544

MI

KM

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

406 444-9128

406 454-5900

406 444-9457

406 444-6217

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 8-2(70)44

NH 8-2(72)44

NH 108-1(2)0

UPP 5819(2)

STPHS 25(48)

MONTANA-BUTTE TO 11TH-HELENA

11TH AVENUE - HELENA

PROSPECT-FEE TO MONTANA AVE.-H

FEE - 11TH TO PROSPECT

2000-SLOPE FLTN/GRAIL-L&C CTY

5950

5949

5948

6272

4699

070

072

002

002

048

000

000

000

000

000

180

183

180

180

310

MILL,FILL,PMS OVERLAY,PMSC

SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

SLOPE FLATTING & GUARDRAIL

09/10/07

09/10/07

09/10/07

09/10/07

08/28/06

10/03/06

11/09/06

    230,910

     95,842

    648,424

     32,924

    131,833

     218,082

     103,209

     617,901

      29,046

     131,155

          0

          0

          0

          0

          0

           0

           0

           0

           0

     143,094

120

120

120

120

30

0

0

0

0

0

      36,768

      17,405

     104,018

       4,909

      15,739

           0

           0

           0

           0

      17,172

           0

         520

         189

           0

      10,681

           0

           0

           0

           0

     139,634

District 3 - Great Falls

01807

01807

01807

01807

04806

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

H L CONSTRUCTION              

    218,082

    103,209

    617,901

     29,046

    131,155

    120

    120

    120

    120

     30

0

0

0

0

98

0

3

0

0

62 80 7.6

5

Contract Totals for :

Proj. Count:
   2,985,782

  2,448,649

           0

   2,448,649

   2,448,649           0

     411,921

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% % %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

% %

TIED

TIED

TIED

TIED

TIED

    120

      0

    120

0 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

         709

$

$

     411,921$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

P

P

U

00008

00008

00108

05819

43.863

44.083

.192

0

44.083

45.001

.907

.09

.22

.918

.715

.09

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.355

1.481

1.153

.145

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ULBERG-IVAN (U9228)

406 444-6229

406 444-6229

406 444-6229

406 444-6229

406 444-6217

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 25(54)

STPHS 5809(19)

STPP 44-1(15)14

2003 - GUARDRAIL - MARYSVILLE

SAFETY IMPROVEMENT - NORTH OF

VALIER - EAST

5860

4440

5951

054

019

015

000

000

000

310

310

183

ER,CRUSHED BASE COURSE,CURB &

GUARDRAIL

PLANT MIX BIT.SURF.,SEAL & COV

SEAL & COVER

08/28/06

12/13/04

06/05/07

10/03/06

02/24/05

07/30/07

11/09/06

01/26/07

10/02/07

     46,134

  1,519,358

    499,001

      42,662

   1,616,872

     407,070

          0

     94,123

          0

      45,000

           0

30

75

20

0

-3

0

       5,119

     194,025

      45,148

      17,079

           0

      14,308

     321,147

      23,623

      44,070

   1,806,395

     377,652

District 3 - Great Falls

04806

05904

05507

H L CONSTRUCTION              

HELENA SAND & GRAVEL INC      

PAVEMENT MAINTENANCE SOLUTIONS

     42,662

  1,710,995

    407,070

     30

     72

     20

98

112

93

84

166

52

80

101

85

32.5

17.8

6.3

2

Contract Totals for :

Proj. Count:
     177,967

    173,817

           0

     173,817

     188,094     183,704

      20,858

98 13.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 4.043
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,533,445

04806

  14,213,262$

     175,431$

  14,388,693$

  15,016,123$  10,133,980

   1,624,196

67

%

% 11.3 %

%

387 CARLSON, JACK       

TIED

     30

      0

     30

80 %73 %

    445

      3

    448

66%67%

$

$

$

$

$

$

$

$

$

      24,989

$

$

      34,251$

$

$

$

$

$

$

$

$

$

$

$

   1,147,873$

   1,705,482$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

PONDERA             

Days

Days

X

U

P

25501

05809

00044

0

1.7

14.3

1

2.8

27.84

1

1.1

13.54

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.774

21.839

MI

MI

MI

KM

KM

KM

6.521

MI

KM

ULBERG-IVAN (U9228)

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

406 444-6217

406 444-6250

406 454-5900

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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IM 15-8(62)380

STPE 51(42)

NH 1-4(33)278

STPP 67-1(5)0

IM 15-6(37)323

SUNBURST - SOUTH

OILFIELD AVE. PATH - SHELBY

SHELBY-EAST

SHELBY - NORTH

BRADY - N & S (NB)

5760

5970

5765

5770

5484

062

042

033

005

037

000

000

000

000

000

183

620

180

180

181

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,C&G,SIGNING

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,SIDEWALK,SIGNING

LL

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

OVERLAY,SEAL & COVER,MILL & FI

04/09/07

04/09/07

04/09/07

04/09/07

02/05/07

05/17/07

05/17/07

05/17/07

05/17/07

06/21/07

10/03/07

10/03/07

10/03/07

10/03/07

09/22/07

    711,683

    163,943

    820,250

    372,804

  1,470,160

     817,811

     148,440

     944,424

     439,941

   1,350,141

          0

          0

          0

          0

          0

           0

           0

           0

   1,496,680

90

90

90

90

45

0

0

0

0

0

      72,612

     164,416

      84,002

      35,195

     108,011

           0

           0

           0

     165,485

      26,297

          81

     109,146

      54,242

      99,103

     780,471

      86,066

   1,046,133

     449,239

   1,271,458

District 3 - Great Falls

07107

07107

07107

07107

09107

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    817,811

    148,440

    944,424

    439,941

  1,350,141

     90

     90

     90

     90

     45

95

58

111

102

85

36

0

130

154

60

96

96

96

96

96

3.4

.1

10.4

12.1

7.8

4

Contract Totals for :

Proj. Count:
   2,068,680

  2,350,616

           0

   2,350,616

   2,350,616   2,361,909

     356,225

100 8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07107

% %

TIED

TIED

TIED

TIED

TIED

     90

      0

     90

96 %53 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     189,766

$

$

     356,225$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

TOOLE               

TOOLE               

TOOLE               

PONDERA,TETON   

Days

I

P

P

P

00015

00067

00001

00067

380.3

0

278.091

.455

389.5

1

280

1.755

9.2

1

1.909

1.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.839

1.613

3.079

2.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE (U3065)

WOSOBA-LEROY (U0342)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 454-5900

406 444-6156

406 444-6229

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPS 365-1(8)14

STPP 21-1(19)4

CM 5299(71)

23 KM EAST OF BRADY - EAST

CONRAD - NORTHEAST

SIDEWALKS - FOX FARM / PARK GA

5773

5769

4568

008

019

071

000

000

000

181

181

620

LL

,SEAL & COVER

OVERLAY,SEAL & COVER,MILL & FI

COLD MILLING,PLANT MIX OVERLAY

SIDEWALKS,CURB & GUTTER IN GTF

02/05/07

02/06/06

04/09/07

06/21/07

06/15/06

05/10/07

09/22/07

09/21/06

08/03/07

08/02/07

    464,127

    456,822

    285,083

     427,099

     555,556

     341,716

          0

          0

          0

           0

     558,391

45

30

0

0

0

0

      37,957

      50,000

      45,473

           0

      47,715

      36,409

      46,725

      48,173

     387,132

     556,558

     398,905

District 3 - Great Falls

09107

13106

01207

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

    427,099

    555,556

    341,716

     45

     30

      0

91

100

117

96

98

106

96

97

9.4

8.4

12.1

2

Contract Totals for :

Proj. Count:
   1,934,287

  1,777,240

           0

   1,777,240

   1,923,779   1,658,590

     145,968

86 8.2

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 31.378
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,958,790

09107

   5,090,482$

           0$

   5,090,482$

   5,239,856$   4,954,709

     597,341

95

%

% 8 %

%

383 KLETTE, MIKE        

TIED

     45

      0

     45

96 %67 %

    185

      0

    185

95%61%

$

$

$

$

$

$

$

$

$

     135,512

$

$

     203,442$

$

$

$

$

$

$

$

$

$

$

$

     395,626$

     652,530$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PONDERA,TETON   

PONDERA             

CASCADE             

Days

Days

S

P

00365

00021

14.306

3.746

17.306

5.175

3

1.429

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.839

2.305

MI

MI

MI

KM

KM

KM

50.611

MI

KM

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

LLOYD-MIKI (U0413)

406 454-5900

406 444-6225

406 444-9200

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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IM 15-4(118)229

IM 315-5(14)0

IM 15-5(109)247

IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

AUGUSTA INTCH-HARDY CREEK

GREAT FALLS URBAN

D3 - ROADSIDE MANAGEMENT

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

6010

5947

5134

4041

5567

4920

118

014

109

101

002

060

000

000

000

000

000

000

183

181

510

170

181

620

SE,ELEC,SIGNING & STRIPING

TE 15

VER

SEAL & COVER & STRIPING

COLD MILLING,PMBS,PM SEAL COUR

EROSION CONTROL ALONG INTERSTA

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

07/03/06

06/05/07

02/05/07

11/13/06

05/08/06

05/08/06

07/26/06

07/16/07

04/10/07

03/12/07

06/06/06

06/06/06

09/23/06

10/11/07

05/18/07

09/24/07

09/24/07

09/06/07

    742,384

    927,576

    315,540

 11,659,221

  1,270,120

    510,781

     812,302

     919,250

     217,115

  11,229,608

   1,303,504

     591,631

          0

          0

          0

     23,802

     58,533

-     2,420

           0

           0

           0

     617,134

25

45

0

0

75

75

0

0

0

0

12

0

      64,985

      96,857

     204,802

     898,369

     117,315

      53,247

           0

           0

           0

      97,334

      26,659

      54,080

      31,684

     572,240

     111,171

      84,206

     802,727

     846,281

     244,127

  10,076,295

   1,329,595

     601,131

District 3 - Great Falls

06606

07507

10107

10406

12406

12406

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

SHUMAKER TRUCKING AND EXCAVATI

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

    812,302

    919,250

    217,115

 11,253,410

  1,362,038

    589,211

     25

     45

      0

      0

     87

     75

99

92

112

90

102

97

41

56

15

64

95

87

80

98

100

116

3.3

6.4

13

5.7

8.4

14

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE,LEWIS &C

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

I

I

U

00315

00015

00015

05203

0

247.32

270.467

.491

1.311

270.42

282.199

2.431

1.311

23.1

11.732

1.94

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.115

37.258

18.923

3.129

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

406 454-5899

406 454-5900

406 444-6229

406 444-6229

406 454-5900

406 444-6250

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING

PENDING



21-NOV-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 40 of 65

NH 102-1(2)8

NH-STPE 5205(18)

BR 9-2(10)47

57TH-2ND AVE N/10TH AVE S-GTF

NORTHEAST BYPASS - GREAT FALLS

USRS CANAL - 13KM NE OF AUGUST

5569

4042

4235

002

018

010

000

000

000

181

130

221

GNING LIGHTING,TRAFFIC SIGNALS

VEL,PL.MIX.BIT.SURF.,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

PREST.CONC.BM.BRIDGE,GRADE,GRA

05/08/06

05/27/04

02/07/05

06/06/06

07/06/04

04/05/05

09/24/07

05/11/07

06/14/06

04/11/07

    398,881

  6,938,185

  1,517,387

     387,610

   6,656,255

   1,384,237

          0

    274,292

-    29,314

           0

   6,986,809

           0

75

0

100

0

41

-2

      34,828

     798,751

     166,108

           0

     762,227

           0

      21,991

     590,530

     264,926

     357,109

   6,924,339

   1,312,545

District 3 - Great Falls

12406

15304

05105

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

SLETTEN CONSTRUCTION CO       

    387,610

  6,930,546

  1,354,923

     75

     41

     98

92

99

95

63

77

159

116

99

6.2

8.5

20.2

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,308,248   2,287,835

     205,390

99 9.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 41.088
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,047,771

12406

  22,458,991$

     354,207$

  22,813,198$

  22,815,048$  21,580,509

   2,314,627

95

%

% 7.1 %

%

381 VOSEN, ROBERT       

TIED

     75

     12

     87

100 %87 %

    145

     53

    198

141 %66%

$

$

$

$

$

$

$

$

$

     217,368

$

$

     249,477$

$

$

$

$

$

$

$

$

$

$

$

   1,540,734$

   2,322,190$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

CASCADE             

TETON               

Days

Days

U

U

05205

05205

7.537

5.42

8.492

7.47

.955

2.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.54

3.306

MI

MI

MI

KM

KM

KM

66.271

MI

KM

MCOMBER-CHRISTIE (U3065)

MALONE-KEVIN (U0723)

MCCRAY-KEVIN (U5800)

406 454-5900

406 444-9369

406 444-6265

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4048

5804

2795

009

001

034

000

000

000

140

181

221

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

10/02/06

02/06/06

04/29/04

11/15/06

07/14/06

07/16/04

11/06/06

10/13/06

 11,317,791

  1,157,634

  4,081,869

   9,634,148

   1,112,510

   3,362,748

     20,249

-    30,390

     53,159

  10,548,935

           0

   3,475,656

180

45

210

0

0

26

     770,732

      89,001

     504,412

     832,730

           0

     625,000

     872,370

      67,152

     654,565

   9,129,628

   1,000,778

   3,432,656

District 3 - Great Falls

05506

09106

09404

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  9,654,397

  1,082,120

  3,415,907

    180

     45

    236

87

90

99

105

75

105

71

100

100

9.6

6.7

19.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.575
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  18,074,681

  15,493,643$

      13,704$

  15,507,347$

  16,521,338$  14,875,607

   1,530,253

90% 12.5 %

385 WOODHOUSE, HAROLD   
    535

     24

    559

91%109 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,859,013$

   1,712,839$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

S

X

00009

00435

25013

20.9

0

.3

31.7

9.775

.3

10.8

9.775

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

MI

MI

MI

KM

KM

KM

33.185

MI

KM

BENTE-FREDRICK (U0547)

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

406 444-7634

406 444-6225

406 444-6265

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

50

District Totals:

Proj. Count: District Total  Length:
196.199

 139,362,364

 139,170,578$

   1,138,684$

 140,309,263$

 143,339,691$ 112,773,779

  13,638,549

79% 8.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,725

    106

  2,831

70%

Time
Used

69%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,344,586$

  13,615,967$

Engineer

Estimate

Cont.

Pymts.

Days

316.453

MI

KM
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NH 20-2(23)29

STPS 261-2(5)26

BR 253-1(11)4

BR-STPE 9009(11)

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5527

4482

4536

4174

023

005

011

011

000

000

000

000

180

140

221

221

NMENT

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

04/09/07

12/07/06

02/06/06

03/23/06

08/06/07

03/10/06

06/04/07

  4,641,902

  4,710,809

  2,412,101

  2,575,492

   3,811,295

   4,525,860

   2,738,266

   2,303,281

     34,933

          0

          0

          0

           0

           0

   2,231,660

80

150

130

0

0

0

0

0

     304,904

     501,963

     273,827

     222,799

           0

           0

     257,799

     240,254

     220,178

     230,514

     269,626

   3,942,352

   1,582,845

   2,634,990

   2,251,819

District 4 - Glendive

11106

11307

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  3,846,228

  4,525,860

  2,738,266

  2,303,281

     80

    150

    130

      0

103

35

96

101

79

44

84

105

85

75

81

6.1

13.9

8.7

12

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 20.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,352,711

   8,337,155$

      34,933$

   8,372,088$

   8,337,155$   5,525,197

     806,867

66% 8.3 %

401 ARTHUR, RONALD T.   

TIED

    230

      0

    230

79%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     460,432$

     806,867$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

PRAIRIE             

CUSTER              

Days

Days

P

S

X

00020

00253

09054

28.89

5.03

.1

49.7

5.03

.1

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

33.565

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

406 345-8214

406 444-6230

406 444-7611

406 444-6156

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

   5,002,881

  14,361,919

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

     498,436

     861,584

           0

     389,653

     894,771

     130,511

   4,394,783

  13,989,044

     801,613

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

88

97

95

78

104

155

100

69

8.9

6.4

16.3

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,234,541   6,646,602

     686,885

92 9.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

   9,972,807$   9,281,592

     960,712

93

%

% 9.6 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %87 %

    130

      0

    130

81%86%

$

$

$

$

$

$

$

$

$

     659,279

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     889,793$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 251-2(5)32

BR 248-6(6)24

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

4879

5520

5800

005

006

005

007

000

000

000

000

181

220

181

181

L & COVER

LVERTS

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

04/03/07

03/06/06

03/06/06

06/29/05

05/11/07

05/16/06

05/16/06

09/07/05

06/22/07

06/22/07

01/24/06

    785,290

    961,567

  2,820,607

  1,234,946

     770,525

     694,758

   2,791,899

   1,243,415

          0

          0

          0

          0

           0

           0

           0

           0

45

75

75

75

0

0

0

0

      61,642

     115,583

     279,190

     124,342

           0

           0

           0

           0

      33,760

      92,777

     138,726

      54,652

     725,686

     723,333

   2,672,331

   1,223,756

District 4 - Glendive

06204

07307

12206

12206

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

    694,758

  2,791,899

  1,243,415

     45

     75

     75

     75

94

104

96

98

55

80

50

44

91

99

125

125

4.7

12.8

5.2

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,801,635

12206

  20,489,605$

-      6,340$

  20,483,265$

  20,706,843$  20,135,763

   2,079,658

97

%

% 6.7 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %48 %

    465

      0

    465

97%88%

$

$

$

$

$

$

$

$

$

$

$

$

     193,378

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,345,197$

   1,526,774$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS             

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.581

MI

MI

MI

MI

KM

KM

KM

KM

32.775

MI

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-7606

406 345-8214

406 444-6230

406 444-6230

E

MI
KM

MI

MI

MI

MI
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HSIP 484-1(12)8

STPP 2-1(43)44

IM 94-4(71)130

IM 94-4(73)142

STPP 18-2(14)31

OTTER CREEK ROAD - FENCING

LOCATE REST AREA

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

5162

4834

5916

6159

2461

012

043

071

073

014

001

000

000

000

002

310

172

180

141

140

ENT

ENT

US SURFACING & DRAINAGE

NEW FENCE,CATTLE GUARD REMOVAL

RENOVATE REST AREA

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

08/06/07

04/09/07

04/09/07

04/09/07

05/27/04

09/26/07

05/14/07

07/30/07

07/30/07

07/19/04

08/01/07

08/17/06

    298,800

    219,485

  4,100,781

    820,940

  7,996,830

     372,055

     106,136

   3,653,764

     611,022

   8,725,915

          0

          0

          0

          0

     83,078

           0

     123,386

           0

           0

   9,004,829

90

50

70

70

200

0

0

0

0

1

      62,644

      17,657

     405,249

      67,759

     698,073

           0

      48,355

           0

           0

     698,073

      38,985

      47,373

     155,276

       9,945

     673,508

     104,100

     115,157

   1,877,845

     193,106

   8,820,003

District 4 - Glendive

03707

04207

08207

08207

10504

MENARD CONSTRUCTION INC       

E 2 CONCRETE CONSTRUCTION     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

    372,055

    106,136

  3,653,764

    611,022

  8,808,993

     90

     50

     70

     70

    201

28

93

51

32

98

62

98

38

15

96

43

108

111

111

100

37.4

41.1

8.3

5.2

7.6

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786   2,070,951

     473,008

49 8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,436,836

08207

  13,468,892$

      83,078$

  13,551,970$

  13,765,056$  11,110,211

   1,251,382

81

%

% 8.3 %

%

405 FLEMING, JAY        

TIED

TIED

     70

      0

     70

111 %35 %

    410

      1

    411

90%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     165,221

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     925,087$

   1,282,080$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWDER RIVER 

CUSTER              

CUSTER              

CUSTER              

ROSEBUD,GARFIELD

Days

S

P

I

I

00484

00002

00094

00094

7.7

43.6

129.5

141.7

18.7

43.6

141.5

141.7

11

0

12

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

0

19.355

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

37.097

MI

KM

GUTOWSKY-JERRY (U3288)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

406 444-6232

406 345-8214

406 444-6230

406 444-6230

406 444-7606

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 253-1(17)17

HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

17 MILES NW OF TERRY - NW

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

6530

4712

5741

2461

017

068

013

009

000

000

000

003

310

310

180

140

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

FENCING ALONG RT 253

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

10/05/07

11/13/06

02/06/06

02/06/06

04/19/07

07/05/06

03/24/06

08/14/07

    181,378

  1,788,893

  1,911,855

 10,281,344

     169,773

   2,697,940

   1,680,945

  10,357,140

          0

     34,164

     34,131

          0

           0

   2,691,349

   1,846,847

  11,070,794

45

150

60

200

0

2

15

0

      28,586

     404,692

     134,476

     828,571

           0

     174,930

     184,685

     851,264

       2,637

     171,584

     157,505

     990,230

           0

   2,862,990

   1,817,536

   9,896,515

District 4 - Glendive

05907

07406

19106

25106

CROOKED FORK FENCING          

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

    169,773

  2,732,104

  1,715,076

 10,357,140

     45

    152

     75

    200

0

106

98

89

9

98

85

116

33

63

124

120

6

8.7

10

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 16.9
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,163,470

  14,905,798$

      68,295$

  14,974,093$

  15,778,763$  14,577,041

   1,396,325

92% 9.1 %

407 MARTIN, DOUGLAS     
    455

     17

    472

94%107 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,321,956$

   1,239,465$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PRAIRIE             

CUSTER,PRAIRIE 

CUSTER              

CUSTER,ROSEBUD 

Days

Days

S

P

00253

00018

16.88

2.15

22.88

13.05

6

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.677

17.581

MI

MI

MI

MI

KM

KM

KM

KM

27.258

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 345-8214

406 444-6230

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-8(26)454 F

NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

DODSON - EAST

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

1516

2147

5815

4835

026

038

009

029

000

000

000

000

140

150

180

181

,GUARDRAIL,SEED,SIGN,STRIPING,

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

GRADE,GRAVEL,PMBS,SEAL & COVER

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

05/07/07

07/09/04

11/14/05

03/07/05

06/18/07

08/16/04

08/24/06

08/08/05

08/07/07

08/09/06

09/06/07

 18,773,920

  7,040,269

  1,086,921

  1,721,130

  17,323,597

   7,011,759

   1,250,246

   1,915,392

          0

    681,424

-     2,462

-     7,936

   7,496,936

           0

   1,974,560

200

150

45

60

0

4

0

0

   1,535,570

     560,941

     150,030

     191,539

   1,003,618

           0

     100,823

     618,357

   1,082,597

     102,165

      90,152

   7,683,546

   7,388,183

   1,168,392

   1,967,953

District 4 - Glendive

02B06

06B03

08B05

02205

S K CONSTRUCTION INC          

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

 17,323,597

  7,693,183

  1,247,785

  1,907,456

    200

    154

     45

     60

44

99

93

100

40

108

68

89

48

125

93

100

8

14.7

8.7

4.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,901,110

  25,585,602$

     678,962$

  26,264,565$

  26,070,779$  16,240,121

   2,246,541

62% 11.1 %

402 PISK, RANDAL        
    395

      4

    399

83%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,803,119$

   2,689,218$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VALLEY              

PHILLIPS            

FALLON              

Days

Days

P

P

P

00001

00099

00002

454.15

0

84

458.61

7

95.5

4.46

7

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.194

11.29

18.548

MI

MI

MI

MI

KM

KM

KM

KM

18.484

MI

KM

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 444-7606

406 444-6230

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

5155

5516

2824

5158

5387

011

003

009

019

020

000

000

000

000

000

181

181

140

180

410

VER

VER

.SURFACING

DRAIL & STRIPING

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

11/14/05

11/14/05

03/07/05

04/07/05

04/07/05

05/01/06

05/01/06

04/27/05

06/06/05

06/06/05

09/07/07

09/07/07

04/16/07

04/16/07

  2,958,085

  1,337,510

  8,598,632

  1,547,254

     88,335

   2,865,072

   1,304,066

   9,715,157

   1,309,794

      78,678

          0

          0

    464,929

-    11,699

          0

           0

           0

           0

           0

90

90

200

150

150

0

0

8

0

0

     229,206

     104,325

     777,213

     104,784

       6,294

           0

           0

           0

           0

     206,446

      67,483

     824,885

     154,997

       8,890

   2,723,312

   1,275,489

  10,366,835

   1,284,948

      74,135

District 4 - Glendive

03C05

03C05

05205

06305

06305

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  2,865,072

  1,304,066

 10,180,086

  1,298,095

     78,678

     90

     90

    208

    150

    150

95

98

107

98

94

90

65

106

148

141

139

139

101

123

123

7.6

5.3

8

12.1

12

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,998,801

     333,531

96 6.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

139 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     273,929

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

Days

S

P

P

00253

00057

00057

23

325.99

326.665

36.6

329.33

326.665

13.6

3.34

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

406 345-8214

406 345-8214

406 444-7606

406 345-8214

406 444-1280

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 98-1(4)0

IM 94-6(49)191

NH 20-1(12)1

STPP 27-3(21)55

STPS 323-1(26)22

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

GLENDIVE - NORTHEAST

WIBAUX - SOUTH

JCT S-328 - N & S

5159

5494

5496

5918

5919

004

049

012

021

026

000

000

000

000

000

180

180

180

180

180

GUARDRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

IL,SEEDING,SIGNING & STRIPING

GUARDRAIL,SIGN,STRIPE

STRIPING

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

PMBS,SEAL & COVER,BRIDGE RAIL,

GRAVEL,PMBS,SIGNING,SEEDING &

04/07/05

04/07/05

06/05/07

12/18/06

06/05/07

06/06/05

06/06/05

08/24/07

05/09/07

04/16/07

04/16/07

09/17/07

    584,839

  6,332,629

  5,039,659

  4,931,620

    603,882

     477,494

   5,209,271

   3,566,856

   4,681,706

     577,832

-     7,421

      7,439

          0

          0

          0

           0

           0

           0

           0

           0

150

150

90

75

75

0

10

0

0

0

      38,200

     416,742

     316,479

     421,334

      51,235

           0

           0

           0

           0

           0

      32,282

     236,890

      57,132

     248,003

         185

     427,461

   5,383,635

     135,042

   4,574,367

       5,220

District 4 - Glendive

06305

06305

08507

09C06

12507

PRINCE, INC                   

PRINCE, INC                   

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

    470,073

  5,216,710

  3,566,856

  4,681,706

    577,832

    150

    160

     90

     75

     75

90

103

4

98

1

85

57

18

59

0

123

115

82

84

85

7.6

4.4

42.3

5.4

3.5

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,170,179

     566,020

101 6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

TIED

    150

     10

    160

115 %77 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     433,059

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

WIBAUX              

CARTER              

Days

P

I

P

P

S

00098

00094

00020

00027

00323

0

191.252

.609

54.75

21.62

1.84

210

18.6

79.1

24.83

1.84

18.748

17.991

24.35

3.21

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.968

30.239

29.018

39.274

5.177

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

LUNDMAN-GARY (U5379)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8214

406 444-7606

406 345-8228

406 345-8228

406 444-6905

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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MT 323-1(28)25

40 KM SOUTH OF EKALAKA - SOUTH

4138 028 007

140

STRIPING

GRAVEL,PMBS,SIGNING,SEEDING &

06/05/07

  4,278,659

   3,772,222

          0

           0

75

0      334,736

           0

      18,381

      38,283

District 4 - Glendive

12507

PRINCE INC                    

  3,772,222      75

1 5 85 48

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054      43,503

     385,971

1 42.7

TBD

TBD

TBD % % % %

11

Project Mgr. Totals for :

Proj. Count: 93.079
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  36,301,104

12507

  33,558,148$

     453,248$

  34,011,396$

  33,558,148$  26,288,727

   2,800,548

78

%

% 7.1 %

%

411 SLASKA, JIM         

TIED

     75

      0

     75

85 %5 %

    680

     18

    698

103 %66%

$

$

$

      18,566

$

$

     385,971$

$

$

$

$

$

$

$

   1,855,574$

   2,800,548$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARTER              

Days

S 00323

24.83

34.83

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.129

MI

KM

150.127

MI

KM

E

MI
KM

MI
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District 4 - Glendive

35

District Totals:

Proj. Count: District Total  Length:
197.069

 131,445,800

 127,940,200$

   1,304,240$

 129,244,441$

 130,164,111$ 105,126,605

  11,733,572

81% 8.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,825

     40

  2,865

93%

Time
Used

76%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,691,310$

  11,475,837$

Engineer

Estimate

Cont.

Pymts.

Days

317.854

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

MELVILLE-N & S

3641

5173

0920

5187

004

086

010

024

000

000

000

000

310

151

140

181

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

08/06/07

10/03/05

03/06/06

11/08/02

12/12/05

08/10/06

05/19/03

10/11/07

10/06/04

    121,638

  7,266,236

 13,538,547

  2,272,186

     118,008

   6,224,396

  14,275,836

   2,394,265

-       910

          0

    791,931

-     5,380

     136,740

           0

  15,630,073

           0

30

120

300

45

0

0

23

0

      11,801

     838,426

   1,713,100

     239,426

      54,696

           0

   1,775,729

           0

      53,544

      24,574

   1,954,381

     203,976

     131,743

      62,242

  15,048,854

   2,439,842

District 5 - Billings

01602

02707

02905

01206

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

    117,098

  6,224,396

 15,067,768

  2,388,886

     30

    120

    323

     45

96

1

96

102

98

3

110

85

40

79

156

40.6

39.5

13

8.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.264
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,926,421

  20,618,240$

     791,021$

  21,409,262$

  21,991,209$  15,242,839

   2,563,327

69% 13.3 %

501 BERGEN, PERRY       
    450

     23

    473

56%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,032,499$

   2,668,851$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

STILLWATER          

SWEET GRASS

Days

Days

S

I

P

00532

00090

00078

10.1

354.026

37.2

8.59

360

46

-1.51

5.974

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

9.635

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.394

MI

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 14-4(23)125

NH 0002(754)

NH 53-2(8)46

STPP 14-4(21)146

RYEGATE - WEST

MAIN ST & 1ST AVE - ROUNDUP

MAIN STREET - LAVINA

LAVINA - EAST

5974

5180

3924

5185

023

754

008

021

000

000

000

000

181

181

140

181

IDEWALK

,PAVEMENT MARKINGS

COLD MILLING,OVERLAY

MILLING,PMS,ADA CORNERS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

04/09/07

11/13/06

12/18/06

12/12/05

08/06/07

04/23/07

04/09/07

09/05/06

09/28/07

11/08/07

11/08/07

07/30/07

  1,228,095

    781,351

  1,331,190

  1,749,696

   1,088,652

     645,680

   1,127,909

   1,581,198

          0

          0

          0

-    56,387

           0

           0

   1,616,843

45

90

90

45

0

0

0

0

     120,743

      77,482

     169,186

     158,120

           0

           0

     161,684

      57,847

     111,831

     293,594

     136,927

     981,613

     561,761

   1,121,902

   1,575,413

District 5 - Billings

03307

05B06

05C06

12C05

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - BILLINGS    

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

  1,088,652

    645,680

  1,127,909

  1,524,811

     45

     90

     90

     45

90

87

99

97

48

144

174

85

104

46

111

127

5.9

19.9

26.2

8.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.83
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,362,518

   6,837,704$

-     61,767$

   6,775,938$

   6,873,349$   6,680,531

     764,957

97% 12 %

502 DYEKMAN JEFF        
    315

      0

    315

100 %105 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     804,175$

     768,521$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GOLDEN VALLEY  

MUSSELSHELL

GOLDEN VALLEY  

GOLDEN VALLEY,MU

Days

Days

P

P

00014

00053

124.9

45.66

130.4

45.99

5.5

.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

8.871

.532

MI

MI

MI

MI

KM

KM

KM

KM

9.403

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0232

406 657-0232

406 657-0232

406 657-0229

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-IM 0002(575)

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

HSIP 7104(2)

HSIP 57-3(41)86

D5/D4 - CULVERTS

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

2003-SIGNING-LEWISTOWN

SF069-DELINEATORS-E OF LEWISTO

4371

2013

4846

4728

5869

6065

575

027

023

030

002

041

000

000

000

000

000

000

141

111

180

141

411

411

CAL,SEWER,IRRIGATION,LANDSCAPI

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

SIGNING

DELINEATORS

10/20/06

04/29/04

03/06/06

11/15/04

05/07/07

05/07/07

03/21/07

06/14/04

09/27/06

06/16/05

08/17/07

08/17/07

10/17/07

10/08/07

05/11/06

09/11/07

09/11/07

  1,960,375

  2,153,988

  1,708,460

    419,804

     33,651

     39,122

   2,665,428

   2,001,308

   1,626,636

     469,286

      24,009

      23,005

          0

    195,154

          0

    113,211

          0

          0

   2,302,884

     610,637

           0

           0

90

120

30

60

30

30

0

18

0

23

0

0

     399,814

     300,196

     211,463

      61,007

       3,997

       3,824

     320,681

     153,637

           0

           0

     231,026

     307,775

     126,905

     154,122

       2,393

       5,576

   1,762,128

   2,230,375

   1,811,765

     610,635

      27,583

      15,872

District 5 - Billings

01806

02404

03206

05804

07407

07407

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

WESTERN TRAFFIC CONTROL INC   

WESTERN TRAFFIC CONTROL INC   

  2,665,428

  2,196,462

  1,626,636

    582,497

     24,009

     23,005

     90

    138

     30

     83

     30

     30

66

97

111

100

115

69

58

96

60

100

60

146

149

109

120

93

100

100

13.1

13.8

7

25.2

8.7

35.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

U

P

00057

00061

00057

07104

00057

159.8

45.163

158.8

.7

86.1

159.8

54.7

161

.68

95.5

0

9.537

2.2

-.02

9.4

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

15.382

3.548

-.032

15.161

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-9200

406 444-7292

406 444-6226

406 444-9191

406 444-1280

406 444-1280

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING

PENDING
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STPP 43-1(29)0

STPS 426-2(10)19

NH 61-1(14)22

MT 236-1(10)44

LEWISTOWN - NORTH

JCT US 191 - WEST

FLATWILLOW CREEK - N & S

CLAGETT HILL

5975

5976

5973

3176

029

010

014

010

000

000

000

000

181

181

181

120

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

04/09/07

04/09/07

12/18/06

05/26/05

06/04/07

06/04/07

08/28/07

08/15/05

09/14/07

09/14/07

05/29/07

    874,428

  1,035,587

  2,028,762

  4,618,448

     871,833

   1,055,657

   1,820,257

   2,832,553

          0

          0

          0

  1,109,332

           0

           0

   4,035,660

75

75

45

120

0

0

0

80

     115,920

     140,614

     182,026

     283,255

           0

           0

     696,385

      68,149

      57,333

      74,911

     805,371

     925,493

   1,082,292

   1,565,629

   4,116,729

District 5 - Billings

09207

09207

10C06

16405

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    871,833

  1,055,657

  1,820,257

  3,941,885

     75

     75

     45

    200

106

103

86

102

59

41

41

116

93

93

93

93

7.4

5.3

4.8

19.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      72,773

   1,910,015

     47,014

  1,927,490

           0

           0

      47,014

   1,927,490

      47,014

   1,927,490

      43,455

   2,007,785

       7,821

     256,534

92

104

18.3

6.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 31.677
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,872,625

07407

09207

  13,389,972$

   1,417,697$

  14,807,669$

  15,036,006$  14,148,501

   1,702,116

94

%

%

% 13 %

%

%

506 KOSKI TOM           

TIED

TIED

     30

     75

      0

      0

     30

     75

100

93

%

%

102

49

%

%

    570

    121

    691

105 %82%

$

$

$

$

$

$

$

$

$

$

$

$

       7,969

     125,482

$

$

$

$

       7,821

     256,534

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,833,561$

   2,228,361$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FERGUS              

FERGUS              

FERGUS,PETROLEU

FERGUS              

Days

P

S

00043

00426

.31

19.05

3.02

26.9

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.371

12.661

MI

MI

MI

MI

KM

KM

KM

KM

51.091

MI

KM

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

406 657-0229

406 444-6231

406 444-6226

406 444-7634

E

E

MI
KM

MI

MI

MI

MI

PENDING
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STPP 45-1(17)8

STPP 45-1(21)4

HSIP 94-1(70)43

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

2001-GUARDRAIL-W OF CUSTER INT

1300

4606

5012

017

021

070

000

000

000

140

140

310

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

GUARDRAIL

02/09/04

02/09/04

02/05/07

03/29/04

03/29/04

03/12/07

11/18/05

11/18/05

03/14/07

06/19/07

06/19/07

  8,409,892

    102,584

     90,100

   8,801,013

     103,822

      58,083

  1,349,853

      8,000

          0

  10,291,513

     106,159

           0

180

180

20

29

0

0

     880,101

      10,382

       9,019

   1,129,237

      40,340

           0

   1,150,008

      17,118

       9,219

  10,254,430

     103,097

      49,786

District 5 - Billings

02903

02903

01107

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

G S T INC                     

 10,150,866

    111,822

     58,083

    209

    180

     20

100

97

86

102

42

102

91

106

15

11.2

16.6

18.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,357,527

     890,483

100 11.3

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,397,672$  10,357,527

     890,483

100

%

% 11.3 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %100 %

    180

     29

    209

91%100 %

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

   1,167,126$

   1,169,577$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

YELLOWSTONE 

Days

Days

P

P

I

00045

00045

00094

8

3.97

42.7

17.2

3.97

43.2

9.2

0

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

.806

MI

MI

MI

KM

KM

KM

14.839

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

STUDT-MARK (U8724)

406 657-0232

406 657-0232

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 384-1(12)0

NH 37-1(29)19

NH 37-1(34)22

STPS 416-1(12)9

IM 90-9(99)509

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

BUSBY - EAST & WEST

JCT. SEC-418-WEST

CROW AGENCY - GARRYOWEN

3995

4844

4844

5746

5176

012

029

034

012

099

000

000

000

000

000

221

181

181

181

160

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

 COVER

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

CLD MILLING,PMS OVERLAY,SEAL &

12/12/05

05/08/06

05/08/06

05/08/06

05/07/07

03/03/06

06/26/06

06/26/06

06/26/06

08/01/07

10/10/07

09/15/07

09/15/07

09/15/07

  4,764,819

  1,108,867

  1,462,475

    722,418

  4,339,329

   5,781,911

   1,117,267

   1,496,781

     748,916

   5,218,982

      5,152

          0

          0

          0

          0

           0

   1,703,621

           0

           0

180

90

90

90

60

0

0

0

0

0

     867,287

     122,899

     164,646

      89,870

     520,953

           0

     190,052

           0

           0

     425,467

      87,033

      89,651

      40,001

     207,023

   5,742,387

   1,178,233

   1,708,373

     818,556

   4,756,985

District 5 - Billings

04C03

05206

05206

05206

06407

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  5,787,063

  1,117,267

  1,496,781

    748,916

  5,218,982

    180

     90

     90

     90

     60

99

105

100

109

91

49

71

47

45

40

97

77

77

77

113

7.4

7.4

5.2

4.9

4.4

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,569,804   3,705,162

     377,415

104 5.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

% %

TIED

TIED

TIED

     90

      0

     90

77 %54 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     216,685

$

$

     402,821$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN            

Days

S

P

P

S

I

00384

00037

00037

00416

00090

.51

18.885

22.184

9.2

508.714

.51

22.184

27.138

9.208

516.64

0

3.299

4.954

.008

7.926

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.321

7.99

.013

12.784

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 444-7634

406 657-0229

406 657-0229

406 657-0229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM 94-2(31)67

IM-STPHS 90-8(154)433

STPP 81-1(13)27

BR 9002(27)

HYSHAM INTCH-EAST

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

BNRR OVERPASS - TOLUCA

5498

4444

4888

3436

031

154

013

027

000

000

000

000

180

230

181

221

STRIPING

 APPROACH WORK

VER,REVISE BRIDGE RAIL

ROAD WORK

COLD MILLING,PMBS,GUARDRAIL &

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

BRIDGE REPLACEMENT & APPROACH

03/06/06

06/05/06

03/06/06

08/18/05

07/28/06

06/19/06

05/31/06

10/11/05

08/16/07

09/29/07

12/21/06

04/28/07

10/15/07

  4,627,716

  3,686,903

  1,251,813

  2,363,327

   3,934,733

   3,680,245

   1,150,599

   2,237,894

    216,535

     14,309

          0

          0

   4,170,900

           0

           0

           0

45

0

50

120

0

2

0

0

     393,473

     653,940

     138,072

     335,684

     182,541

           0

           0

           0

     215,290

     315,701

      76,073

     292,607

   4,079,653

   3,719,869

   1,071,192

   2,194,361

District 5 - Billings

07A05

01506

02206

03705

PRINCE INC                    

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

SLETTEN CONSTRUCTION CO       

  4,151,267

  3,694,554

  1,150,599

  2,237,894

     45

      2

     50

    120

98

101

93

98

118

48

55

87

164

162

99

5.3

8.5

7.1

13.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 27.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,115,724

  18,356,673$

     221,687$

  18,578,359$

  18,799,680$  18,333,973

   2,168,147

98% 5.9 %

505 MUHLBEIER, JAY      
    395

      0

    395

98%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,073,684$

   1,982,621$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TREASURE            

YELLOWSTONE 

FERGUS              

BIG HORN            

Days

Days

I

I

P

X

00094

00090

00081

81016

67

433.01

26.723

33.52

78.3

433.01

35.9

33.52

11.3

0

9.177

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.226

0

14.802

0

MI

MI

MI

MI

KM

KM

KM

KM

45.14

MI

KM

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

406 657-0229

406 444-7610

406 657-0229

406 444-7610

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4839

4243

4374

4693

4961

033

025

008

011

001

000

000

000

000

000

223

220

140

221

999

 STRUCTURE

X BITUMINOUS SURFACING

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

05/27/04

08/16/02

09/27/04

10/10/02

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

          0

          0

          0

          0

      4,000

           0

           0

           0

           0

           0

60

140

0

120

30

0

0

0

0

0

      41,074

     351,380

      59,607

     516,985

      11,773

           0

           0

           0

           0

           0

      49,759

     168,193

      68,364

     138,609

           0

      16,815

   1,270,970

     441,188

   1,271,168

      79,078

District 5 - Billings

06C06

08107

08803

09507

17502

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

    273,828

  2,120,543

    496,721

  2,238,122

     82,489

     60

    140

      0

    120

     30

6

60

89

57

101

121

48

115

27

0

35

95

73

50

295.9

13.2

15.5

10.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 9.387
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,634,528

  12,276,441$

      18,309$

  12,294,750$

  12,276,441$  10,064,641

   2,108,515

82% 11 %

507 RIEGER, PAUL        
    520

      2

    522

88%53%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,109,306$

   2,108,515$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE 

Days

M

X

P

P

00171

05307

00028

00081

.01

.56

51.15

33.6

0

.01

.6

51.32

33.6

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.065

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.141

MI

KM

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 72-1(8)0

STPP 78-1(13)6

HSIP 56(65)

HSIP 48245(3)

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

2002-ELECTRICAL-W OF BILLINGS

2002 - GUARDRAIL - E OF COLUMB

4065

5501

5391

5392

008

013

065

003

000

000

000

000

140

181

411

310

INAGE,GUARD RAIL

E BR.RAIL

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

ELECTRICAL & SIGNING

SEAL & COVER AND GUARDRAIL

11/13/06

04/10/06

05/07/07

05/07/07

08/28/06

06/25/07

06/11/07

 12,141,413

  1,762,581

    161,653

    238,890

  12,515,352

   1,701,921

     125,990

     203,391

     47,022

    152,427

          0

          0

  13,828,380

           0

           0

           0

240

45

70

60

1

6

0

0

   1,001,228

     170,192

      20,960

      22,558

   1,081,702

           0

           0

           0

   1,034,877

     142,508

      19,362

       9,548

  10,713,487

   1,923,997

     101,227

      24,008

District 5 - Billings

04506

11206

01407

04407

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

COLSTRIP ELECTRIC INC         

PAVEMENT MAINTENANCE SOLUTIONS

 12,562,373

  1,854,348

    125,990

    203,391

    241

     51

     70

     60

77

113

80

12

96

84

92

42

71

76

99

103

9.7

7.4

19.1

39.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 24.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,903,994

  14,217,273$

     199,449$

  14,416,721$

  15,530,301$  12,637,484

   1,171,420

81% 9.3 %

504 SANDINE DON         

TIED

    285

      7

    292

72%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,177,385$

   1,251,894$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

CARBON              

YELLOWSTONE 

STILLWATER,YELLO

Days

Days

P

P

00072

00078

0

5.1

10.54

19.3

10.54

14.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17

22.903

MI

MI

MI

MI

KM

KM

KM

KM

39.903

MI

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

PETERSON-ROY (U1791)

STUDT-MARK (U8724)

406 444-6226

406 444-6226

406 444-1280

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-1(74)0

SFCX-STPHS 56(54)

BR-IM 1010(2)

PINEHILL INTERCHANGE - EAST

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

5972

4443

1050

074

054

002

000

000

000

181

310

221

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

08/30/04

04/10/06

06/11/07

02/03/05

06/16/06

01/10/07

    910,442

  4,264,852

 10,141,489

     856,614

   3,630,714

  12,386,373

          0

    344,338

          0

           0

   4,339,035

  13,424,271

60

120

425

0

87

-50

      95,007

     399,379

   1,857,956

           0

     928,307

   2,037,493

      39,845

     659,728

     865,893

     739,363

   4,241,695

  11,291,527

District 5 - Billings

04407

06404

08306

PAVEMENT MAINTENANCE SOLUTIONS

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

    856,614

  3,975,053

 12,386,373

     60

    207

    375

86

98

84

42

71

42

103

105

89

5.4

15.6

7.7

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     763,371

     117,565

72 6.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 10.303
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,717,326

04407

  17,203,082$

     344,338$

  17,547,421$

  18,949,301$  16,397,820

   2,395,860

87

%

% 9.7 %

%

508 SHUPAK,TOM          

TIED

     60

      0

     60

103 %42 %

    675

     37

    712

96%51%

$

$

$

$

$

$

$

$

$

      49,393

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

   1,594,376$

   3,104,325$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER,YELLO

YELLOWSTONE 

YELLOWSTONE 

Days

Days

I

X

U

00094

56788

01010

0

.1

2.698

7.88

2.3

2.921

7.88

2.2

.223

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.71

3.548

.36

MI

MI

MI

KM

KM

KM

16.618

MI

KM

NELSON-RODNEY (U6449)

THOLT-ROBERT (U8927)

DALSOGLIO-MICHAEL (U1921)

406 657-0229

406 444-6256

406 444-6250

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

43

District Totals:

Proj. Count: District Total  Length:
132.388

 112,170,675

 111,879,208$

   4,288,587$

 116,167,796$

 119,928,947$ 103,938,398

  13,772,324

87% 10.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,390

    219

  3,609

90%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,792,112$

  15,290,164$

Engineer

Estimate

Cont.

Pymts.

Days

213.529

MI

KM
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Statewide Totals:

242Proj. Count: 863.891
State Total Length:

 730,347,732

 723,867,572$

  17,961,125$

 741,828,696$

 749,753,538$ 644,269,549

  75,198,995

86% 9.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,750

    697

 17,447

Cont. Days

Chng. Ord.

Total. Cont.

84%

Time
Used

75

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  58,615,319$

  77,870,703$

Engineer

Estimate

Cont.

Pymts.

Days

1393.374

MI

KM


